
UNIVERSITY OF LOUISIANA AT LAFAYETTE 
Lafayette, Louisiana 

  BID No. FILE 17208 

PROPOSAL FOR FURNISHING 
 

ALL LABOR, MATERIALS, EQUIPMENT, TRANSPORTATION, SUPERVISION, PERMITS, ETC. 

NECESSARY FOR THE MARCHING BAND EQUIPMENT STORAGE ADDITION TO THE 

PERCUSSION WING AT ANGELLE HALL, 601 ST. MARY BLVD. EAST, LOCATED ON THE UL 

LAFAYETTE CAMPUS, LAFAYETTE, LOUISIANA.  
 

NOTE: A pre-bid meeting will be held at 2:00pm on Tuesday, September 27, 2016 at Facility Management, Parker 

Hall, 310 E. Lewis Street, Lafayette, LA, at which time details of the specifications will be discussed. 

Proposals will be received up to 2:00PM Wednesday, October 12, 2016 by the Purchasing Office, University of 

Louisiana at Lafayette, Lafayette, Louisiana.  Proposals will not be received after this specified hour and date.  At 

this time, the proposals will be publicly opened and read in the Purchasing Office, Room 123, Martin Hall, 104 

University Circle, on the University Campus. 
 

This is a Competitive Sealed Bid; bids SHALL be submitted in a sealed envelope.  Complete details for submitting 

bid, etc. are contained in the attached INSTRUCTIONS TO BIDDERS. Vendors submitting bids in the amount of 

$50,000.00 or more SHALL show their license number on the front of the sealed envelope in which their bid is 

enclosed; bids not submitted in accordance with this requirement, SHALL be rejected and shall not be read. 
 

Bid must be received by the due date and time in the Purchasing Office at the University of Louisiana at Lafayette, 

104 University Circle, Martin Hall, Room 123, Lafayette, LA, 70503.  Bid is to be in a SEALED ENVELOPE with 

the BID NUMBER and DUE DATE ON THE OUTSIDE OF THE ENVELOPE. 
 

All inquiries regarding this request shall be directed to:  Roxanne J. Jones 

              Purchasing Department, UL Lafayette 

 (337) 482-5396 or purchasing@louisiana.edu 

TO: University of Louisiana at Lafayette 

 Purchasing Office, Martin Hall Room 123 

 104 University Circle 

 P O Box 40197 

 Lafayette, LA  70504 0197 

            Fax – 337-482-5059 

To Whom It May Concern: 

Attached is the completed proposal of the firm listed below.  The undersigned certifies that he/she (or they) has/have carefully 

examined the Instructions to Bidders, the General Conditions, and the Specifications hereto attached and made part herein, and 

agrees to comply with the instructions, conditions, and specifications, as covered by the attached papers.  On the basis of the 

specifications, the undersigned proposes to furnish any or all items listed in the schedule of items hereto attached, upon which 

prices are requested, and at the price stated for each item. 
 

__________________________________    ___________________________________ 
Firm Name           Signature [By signing this bid, bidder certifies compliance with      

La. R.S. 38:2212(A)(1)(c) or RS 38:2212(0)] 

 
__________________________________     ___________________________________ 

Address            Name (Printed) 
 

__________________________________     ___________________________________ 

City, State, Zip Code         Title 
 

__________________________________     ___________________________________ 

Telephone No. including area code      Date 

 
_________________________________    ____________________________________ 

Fax No. including area code   E-Mail 
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FURNISH ALL LABOR, MATERIALS, EQUIPMENT, TRANSPORTATION, SUPERVISION, 

PERMITS, ETC. NECESSARY FOR THE MARCHING BAND EQUIPMENT STORAGE ADDITION 

TO THE PERCUSSION WING AT ANGELLE HALL, 601 ST. MARY BLVD. EAST, LOCATED ON 

THE UNIVERSITY OF LOUISIANA AT LAFAYETTE CAMPUS, LAFAYETTE, LOUISIANA, AS 

SHOWN ON THESE SPECIFICATIONS. 

 

SCOPE OF WORK 

1. Demolition to remove existing shingles, felt paper, fascia metal, vinyl soffit panels, etc. as indicated on 

drawings and specs in the newly created attic and storage room.  

 

2. Construction to furnish and install new partition walls, doors and frames, sheet rock ceilings, painting, 

flooring, vinyl base, blocking, electrical, HVAC equipment, extended rafters, and ceiling joists.  

 

3. All electrical and wiring for lights, receptacles, switches, and A/C equipment.  

 

4. Provide and install new a/c unit, refrigerant piping, unit drain piping, and controls.  

 

5. Provide new storm drain piping, drain boxes, and concrete.  

 

6. Clean up the entire space and leave it dust free.  

 

 

DUE TO THE IMPORTANCE OF THE SCHEDULE, LIQUIDATED DAMAGES IN THE AMOUNT 

OF ONE HUNDRED DOLLARS ($100.00) PER DAY WILL BE ASSESSED FOR EVERY CALENDAR 

DAY THAT THIS PROJECT IS NOT COMPLETE BEYOND ONE HUNDRED TWENTY (120) DAYS 

OF THE NOTICE TO PROCEED. 

 

Each bidder MUST accompany his/her proposal with a bid security for five percent (5%) of the total maximum 

amount of his/her bid.  The bid security shall be drawn in favor of the University of Louisiana at Lafayette and 

SHALL be in the form of a Bid Bond (Insurance Company), Bank Money Order, Certified Check or Cashier’s 

Check.  It shall become the property of the Owner in the event the contract and any performance bond are not 

executed within the time set forth.  Bid bond shall be written by a surety or insurance company currently on the 

US Department of the Treasury Financial Management Service List of Approved Bonding Companies which is 

published annually in the Federal Register, or by a Louisiana domiciled insurance company with at least an “A-

“Rating in the latest printing of the AM Best’s Key Rating Guide to write individual bonds up to ten percent 

(10%) of policyholders’ surplus as shown in the AM Best’s Key Rating Guide.  

 

Successful bidder WILL BE required to execute and deliver within ten (10) days of notification, a satisfactory 

performance bond and payment bond in the amount of one hundred percent (100%) of the contract price.  

Performance Bond, with Power of Attorney, shall be secured by a surety or insurance company currently on the 

US Department of the Treasury Financial Management Service List of Approved Bonding Companies, and in 

accordance with restrictions set by them or by an insurance company that is either domiciled in Louisiana or 

owned by Louisiana residents and is licensed to write surety bonds.  In addition, any surety bond written for a 

public works project shall be written by a surety or insurance company that is currently licensed to do business 

in the State of Louisiana.  Also, to be provided at the same time is a Labor and Materials payment Bond in an 

amount equal to one hundred percent (100%) of the contract amount. 

 

Contractors or contracting firms submitting bids in the amount of $50,000.00 or more shall certify that they are 

licensed contractors under Chapter 24 of Title 37 of the Louisiana Revised Statutes 1950, and show their license 

number on the front of the sealed envelope in which their bid is enclosed.  Bids shall be accepted from 
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Contractors who are licensed under L.A. R.S. 37:2150-2163 in a classification such as: BUILDING 

CONSTRUCTION.  Bids in the amount of $50,000.00 or more, not submitted in accordance with this 

requirement, shall be rejected and shall not be read.  Additional information relative to licensing may be 

obtained from the Louisiana State Licensing Board for Contractors, Baton Rouge, Louisiana. 

 

In accordance with La. R.S. 38:2227, LA. R.S. 38:2212.10 and LA. R.S. 23:1726(B) each bidder on this project 

must submit a completed Attestations Affidavit (Past Criminal Convictions of Bidders, Verification of 

Employees and Certification Regarding Unpaid Workers Compensation Insurance) form found within this bid 

package.  The Attestations Affidavit form shall be submitted to the Purchasing Department within 10 days after 

the opening of bids.  Affidavits submitted with the Bid Documents, prior to the opening of bids, will not be 

accepted in accordance with stated Revised Statute. 

 

Delivery of any document(s) will NOT be accepted during non-business hours.  Business hours are Monday 

through Thursday, 7:30 am to 11:45 am, 12:30 pm to 5:00 pm, and Friday, 7:30 am to 12:30 pm. The 

Purchasing office will be closed during Federal, State and University holidays.  It is the responsibility of the 

prospective bidder to be aware of such closures. 

 

In making this bid, each bidder represents that: They have read and understand the bid documents and the bid is 

made in accordance herewith, and the bid is based upon the specifications described in the bid documents 

without exception. 

 

It is the responsibility of the prospective bidder to visit and examine jobsite, take measurements to his/her own 

satisfaction and determine conditions under which work is to be done.  Owner will not accept responsibility for 

conditions which careful examination of premises would have shown existed. 

 

To visit jobsite prospective bidder is to contact John Wales, 337-482-2001. 

 

A pre-bid meeting will be held at 2:00PM on Tuesday, September 27, 2016 at Facility Management 

Department, Parker Hall, 310 E. Lewis Street, Lafayette, LA, at which time details of plans and specifications 

will be discussed. 
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VENDOR CHECK LIST 

 

REQUIRED FORMS/ITEMS UPON BID SUBMISSION 
____ Louisiana Uniform Public Works Bid Form 

____ Bid Security Equal to 5% of Bid 

____ Louisiana Contractor’s License Number (If Applicable) on Envelope Exterior 

 

REQUIRED FORMS AFTER BID OPENING/UPON BID AWARD 
____ Attestation Affidavit (ALL BIDDERS, WITHIN 10 DAYS OF BID OPENING) 

____ Performance and Payment Bond (LOW BIDDER, WITHIN 10 DAYS OF REQUEST) 

____ Proof of Insurance 

____ Certificate of Recordation of Contract and Bonds 

____ Clear Lean Certificate 
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INSTRUCTIONS TO BIDDERS 
 

ARTICLE 1 

 

DEFINITIONS 

 

1.1 The Bid Documents include the following: 

Advertisement for Bids  

Instructions to Bidders  

Bid Form 

Bid Bond  

General Conditions of the Contract for Construction, 

AlA Document A201, 2007 Edition 

Supplementary Conditions 

Contract Between Owner and Contractor  

 and Performance and Payment Bond 

Attestations Affidavit  

User Agency Documents (if applicable) 

Change Order Form (if applicable) 

Recommendation of Acceptance (if applicable) 

Asbestos Abatement (if applicable) 

Other Documents (if applicable) 

Specifications  

Drawings (if applicable) 

Addenda issued during the bid period (if applicable) and  

 acknowledged in the Bid Form  

 

1.2 All definitions set forth in the General Conditions of the Contract for Construction, AlA Document A201 are 

applicable to the Bid Documents. 

 

1.3 Addenda are written and/or graphic instruments issued by the Owner or Architect prior to the opening of bids  

which modify or interpret the Bid Documents by additions, deletions, clarifications, corrections and prior approvals. 

 

1.4 A bid is a complete and properly signed proposal to do the work or designated portion thereof for the sums stipulated 

therein supported by data called for by the Bid Documents. 

 

1.5 Base bid is the sum stated in the bid for which the Bidder offers to perform the work described as the base, to which 

work may be added, or deleted for sums stated in alternate bids. 

 

1.6 An alternate bid (or alternate) is an amount stated in the bid to be added to the amount of the base bid if the 

corresponding change in project scope or materials or methods of construction described in the Bid Documents is 

accepted. 

 

1.7 A Bidder is one who submits a bid for a prime Contract with the Owner for the work described in the Bid Documents. 

 

1.8 A Sub-bidder is one who submits a bid to a Bidder for materials and/or labor for a portion of the work. 

 

1.9 Where the word "Architect" is used in any of the documents, it shall refer to the Prime Designer of the project, 

regardless of discipline. 

1.10 An agent is the University's representative in Facility Management who is referred to throughout these documents as 

singular in number. 

 

1.11 A Contractor is the person who contracts with UL Lafayette to perform the work as called for on these documents 

who is referred to as singular in number. 
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1.12 The Owner is The University of Louisiana at Lafayette (UL Lafayette) 

 

ARTICLE 2 

 

PRE-BID CONFERENCE 

 

2.1 A Pre-Bid Conference may be held at the project site.  The Architect or Owner shall coordinate the setting of the date, 

time and place for the Pre-Bid Conference with the Agent and shall invite in writing all who have received sets of the Bid 

Documents to attend.  The purpose of the Pre-Bid Conference is to familiarize Bidders with the requirements of the 

Project and the intent of the Bid Documents, and to receive comments and information from interested Bidders.  If the 

Pre-Bid Conference is stated in the Bid Specifications to be a Mandatory Pre-Bid Conference, bids shall be accepted only 

from those bidders who attend the Pre-Bid Conference.  Contractors who are not in attendance for the entire Pre-Bid 

Conference will be considered to have not attended. 

 

2.2 Any revision of the Bid Documents made as a result of the Pre-Bid Conference shall not be valid unless included in 

an addendum. 

 

ARTICLE 3 

 

BIDDER'S REPRESENTATION 
 

3.1 Each Bidder by making his bid represents that: 

 

3.1.1   He has read and understands the Bid Documents and his bid is made in accordance therewith. 

 

3.1.2   He has visited the site and has familiarized himself with the local conditions under which the work is to be 

performed. 

 

3.1.3   His bid is based solely upon the materials, systems and equipment described in the Bid Documents or as modified 

by addenda. 

 

3.1.4  His bid is not based on any verbal instructions contrary to the Bid Documents and addenda. 

 

3.1.5  He is familiar with Code of Governmental Ethics requirement that prohibits public servants and/or their immediate 

family members from bidding on or entering into contracts; he is aware that the Designer and its principal owners are 

considered Public Servants under the Code of Governmental Ethics for the limited purposes and scope of the Design 

Contract with the State on this Project (see Ethics Board Advisory Opinion, No. 2009-378 and 2010-128); and neither he 

nor any principal of the Bidder with a controlling interest  therein has an immediate family relationship with the Designer 

or any principal within the Designer’s firm. (see La. R.S. 42:1113).   Any Bidder submitting a bid in violation of this 

clause shall be disqualified and any contract entered into in violation of this clause shall be null and void. 

 

3.2 The Bidder must be fully qualified under any State or local licensing law for Contractors in effect at the time and at 

the location of the work before submitting his bid.  In the State of Louisiana, Revised Statutes 37:2150, et seq. will be 

considered, if applicable.  

 

The Contractor shall be responsible for determining that all of his Sub-bidders or prospective Subcontractors are duly 

licensed in accordance with law. 

 

ARTICLE 4 

 

BID DOCUMENTS 

 

4.1 Copies 

 

4.1.1  Bid Documents may be obtained from the University Purchasing Office.  The deposit will be refunded.  No 

deposits will be refunded on Bid Documents returned later than ten days after receipt of bids. 



File No. 17208 (M26931) 

 

Page | 7 

 

 

4.1.1.1 As an alternative method of distribution, the Designer or Architect may provide the Bid Documents in electronic 

format.  They may be obtained with or without charge.   

 

4.1.2 Complete sets of Bid Documents shall be used in preparing bids; neither the Owner nor the Architect 

assume any responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bid 

Documents. 

 

4.1.3 The Owner or Architect in making copies of the Bid Documents available on the above terms, do so only for the 

purpose of obtaining bids on the work and do not confer a license or grant for any other use. 

 

4.2 Interpretation or Correction of Bid Documents 

 

4.2.1 Bidders shall promptly notify the Owner or Agent of any ambiguity, inconsistency or error which they may 

discover upon examination of the Bid Documents or of the site and local conditions. 

 

4.2.2 Bidders requiring clarification or interpretation of the Bid Documents shall make a written request to the 

Purchasing Department at least seven days prior to the date for receipt of bids. 

 

4.2.3 Any interpretation, correction or change of the Bid Documents will be made by addendum. Interpretations, 

corrections or changes of the Bid Documents made in any other manner will not be binding and Bidders shall not rely 

upon such interpretations, corrections and changes. 

 

4.3 Substitutions 

 

4.3.1 The materials, products and equipment described in the Bid Documents establish a standard of required function, 

dimension, appearance and quality to be met by any proposed substitution.  No substitutions shall be allowed after bids 

are received. 

 

4.3.2 No substitution will be considered unless written request for approval has been submitted by the Proposer and has 

been received by the Architect at least seven (7) working days prior to the opening of bids. (RS38:2295C) Each such 

request shall include the name of the material or equipment for which it is to be substituted and a complete description of 

the proposed substitute including model numbers, drawings, cuts, performance and test data and any other information 

necessary for an evaluation.  A statement setting forth any changes in other materials, equipment or work that 

incorporation of the substitute would require shall be included.  It shall be the responsibility of the proposer to include in 

his proposal all changes required of the Bid Documents if the proposed product is used.  Prior approval is given 

contingent upon supplier being responsible for any costs which may be necessary to modify the space or facilities needed 

to accommodate the materials and equipment approved. 

 

4.3.3 If the Architect or Owner approves any proposed substitution, such approval will be set forth in an addendum.  

Bidders shall not rely upon approvals made in any other manner. 

 

4.4 Addenda 

 

4.4.1 Addenda will be mailed or delivered to all who are known by the Owner to have received a complete set of Bid 

Documents. 

 

4.4.2 Copies of addenda will be made available for inspection wherever Bid Documents are on file for that purpose.  

Owner utilizes the Office of State Purchasing LaPAC website for posting Bid Documents and Addenda for Public Works 

Bids estimated over $150,000.00 only.  Bidder should check frequently for any possible addenda that may be issued. 

Addenda for Bids estimated for less than this amount will be sent to Bidders by email or postal service. 

 

4.4.3  Except as described herein, addenda shall not be issued within a period of seventy-two (72) hours prior to the 

established time for the opening of bids, excluding Saturdays, Sundays, and any other legal holidays.  If the bid is 

advertised and the necessity arises of issuing an addendum modifying plans and specifications within the seventy-two (72) 
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hour period prior to the established time for the opening of bids, then the opening of bids shall be extended at least seven 

but no more than twenty-one (21) working days, without the requirement of re-advertising.  The revised time and date for 

the opening of bids shall be stated in the addendum. 

 

4.4.4 Each Bidder shall ascertain from the Owner prior to submitting his bid that he has received all addenda issued, 

and he shall acknowledge their receipt on the Bid Form.   

 

4.4.5 For Title 38 bids which require advertising, the Owner shall have the right to extend the bid date by up to (30) 

thirty days without the requirement of re-advertising, if applicable.  Any such extension shall be made by addendum 

issued by the Owner. 

 

ARTICLE 5 

 

BID PROCEDURE 

5.1 Form and Style of Bids 

 

5.1.1 Bids shall be submitted on the Louisiana Uniform Public Work Bid Form provided with the Bid Document. 

 

5.1.2 All blanks on the Bid Form shall be filled in manually in ink or typewritten. 

 

5.1.3 Bid sums shall be expressed in both words and figures, and in case of discrepancy between the two, the written 

words shall govern. 

 

5.1.4 Any interlineation, alteration or erasure must be initialed by the signer of the bid or his authorized representative. 

 

5.1.5 Bidders are cautioned to complete all alternates should such be required in the Bid Form.  Failure to submit 

alternate prices will render the bid non responsive and shall cause its rejection. 

 

5.1.6 Bidders are cautioned to complete all unit prices should such be required in the Bid Form.  Unit prices represent a 

price proposal to do a specified quantity and quality of work.  Unit prices are incorporated into the base bid but are not the 

sole components thereof.   

 

5.1.7 Bidders are strongly cautioned to ensure that all blanks on the bid form are completely and accurately filled in.  

 

5.1.8 Bidder shall make no additional stipulations on the Bid Form nor qualify his bid in any other manner. 

 

5.1.9 The bid shall include the legal name of Bidder and shall be signed by the person or persons legally authorized to 

bind the Bidder to a Contract.  

The authority of the signature of the person submitting the bid shall be deemed sufficient and acceptable under any of the 

following conditions:  

(a) Signature on bid is that of any corporate officer or member of a partnership or partnership in commendam listed on 

most current annual report on file with Secretary of State.   

(b) Signature on bid is that of authorized representative of corporation, partnership, or other legal entity and bid is 

accompanied by corporate resolution, certification as to the corporate principal, or other documents indicating authority.   

(c) Corporation, partnership, or other legal entity has filed in the records of the Secretary of State, an affidavit, resolution 

or other acknowledged or authentic document indicating the names of all parties authorized to submit bids for public 

contracts.  A bid submitted by an agency shall have a current Power of Attorney attached certifying agent's authority to 

bind Bidder.  The name and license number on the envelope shall be the same as the entity identified on the Bid Form. 

 

5.1.10 On any bid in excess of fifty thousand dollars ($50,000.00), the Contractor shall certify that he is licensed under 

R.S. 37: 2150-2173 and show his license number on the bid above his signature or his duly authorized representative. 

 

5.2 Bid Security 

 

5.2.1 No bid shall be considered or accepted unless the bid is accompanied by bid security in an amount of five percent 

(5.0%) of the base bid and all alternates.  
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 The bid security shall be drawn in favor of the University of Louisiana at Lafayette and SHALL be in the form of a 

Bid Bond (Insurance Company), Bank Money Order, Certified Check or Cashier’s Check.  It shall become the property of 

the Owner in the event the contract and any performance bond are not executed within the time set forth.  Bid bond shall 

be written by a surety or insurance company currently on the US Department of the Treasury Financial Management 

Service List of Approved Bonding Companies which is published annually in the Federal Register, or by a Louisiana 

domiciled insurance company with at least an “A-“ Rating in the latest printing of the AM Best’s Key Rating Guide to 

write individual bonds up to ten percent (10%) of policyholders’ surplus as shown in the AM Best’s Key Rating Guide. 

 Bid security furnished by the Contractor shall guarantee that the Contractor will, if awarded the work according to the 

terms of his proposal, enter into the Contract and furnish Performance and Payment Bonds as required by these Bid 

Documents, within ten (10) days after written notice that the instrument is ready for his signature. 

 Should the Bidder refuse to enter into such Contract or fail to furnish such bonds, the amount of the bid security shall 

be forfeited to the Owner as liquidated damages, not as penalty. 

 

5.2.2 The Owner will have the right to retain the bid security of Bidders until either (a) the Contract has been executed 

and bonds have been furnished, or (b) the specified time has elapsed so that bids may be withdrawn, or (c) all bids have 

been rejected. 

 

5.3 Submission of Bids 

 

5.3.1 The Bid shall be sealed in an opaque envelope.  The bid envelope shall be identified on the outside with the name 

of the project, file number, and the name, address, and license number (if applicable) of the Bidder. 

The envelope shall contain only one bid form and will be received until the time specified and at the place specified in 

the Bid Specifications.  It shall be the specific responsibility of the Bidder to deliver his sealed bid to the Purchasing 

Department at the appointed place and prior to the announced time for the opening of bids.  Late delivery of a bid for any 

reason, including late delivery by United States Mail, or express delivery, shall disqualify the bid. 

 

If the bid is sent by mail, the sealed envelope shall be enclosed in a separate mailing envelope with the notation "Bid 

Enclosed" on the face thereof.  Such bids shall be sent by Registered or Certified Mail, Return Receipt Requested, 

addressed to:  

University of Louisiana at Lafayette 

Purchasing Department,  

P. 0. Box 40197 

Lafayette, LA 70504. 

Bids sent by express delivery shall be delivered to:  

 University of Louisiana at Lafayette  

 Purchasing Department 

Martin Hall, Room 123 

104 University Circle 

Lafayette, LA 70503 

 

5.3.2 Bids shall be deposited at the designated location prior to the time on the date for receipt of bids indicated in the 

Bid Specifications, or any extension thereof made by addendum.  Bids received after the time and date for receipt of bids 

will be returned unopened. 

 

5.3.3 Bidder shall assume full responsibility for timely delivery at location designated for receipt of bids. 

 

5.3.4 Oral, telephonic or telegraphic bids are invalid and shall not receive consideration.  Owner shall not consider 

notations written on outside of bid envelope which have the effect of amending the bid.  Written modifications enclosed in 

the bid envelope, and signed or initialed by the Contractor or his representative, shall be accepted. 

 

5.4 Modification or Withdrawal of Bid 

 

5.4.1 A bid may not be modified, withdrawn or canceled by the Bidder during the time stipulated in the Bid Document, 

for the period following the time and bid date designated for the receipt of bids, and Bidder so agrees in submitting his 

bid, except in accordance with R.S. 38:2214 which states, in part, "Bids containing patently obvious mechanical, clerical 
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or mathematical errors may be withdrawn by the Contractor if clear and convincing sworn, written evidence of such errors 

is furnished to the public entity within forty eight hours of the Bid Opening excluding Saturdays, Sundays and legal 

holidays". 

 

5.4.2 Prior to the time and date designated for receipt of bids, bids submitted early may be modified or withdrawn only 

by notice to the party receiving bids at the place and prior to the time designated for receipt of bids. 

 

5.4.3 Withdrawn bids may be resubmitted up to the time designated for the receipt of bids provided that they are then 

fully in conformance with these Instructions to Bidders. 

 

5.4.4 Bid Security shall be in an amount sufficient for the bid as modified or resubmitted. 

 

ARTICLE 6 

 

CONSIDERATION OF BIDS 

6.1 Opening of Bids 

 

6.1.1 The properly identified Bids received on time will be opened publicly and will be read aloud, and a tabulation 

abstract of the amounts of the base bids and alternates, if any, will be made available to Bidders. 

 

6.2 Rejection of Bids 

 

6.2.1 The Owner shall have the right to reject any or all bids and in particular to reject a bid not accompanied by any 

required bid security or data required by the Bid Documents or a bid in any way incomplete or irregular. 

 

6.3 Acceptance of Bid 

 

6.3.2 It is the intent of the Owner, if he accepts any alternates, to accept them in the order in which they are listed in the 

Bid Form.  Determination of the Low Bidder shall be on the basis of the sum of the base bid and the alternates accepted.  

However, the Owner shall reserve the right to accept alternates in any order which does not affect determination of the 

Low Bidder. 

 

ARTICLE 7 

 

POST-BID INFORMATION 

7.1 Submissions 

7.1.1 At the Pre-Construction Conference, the Contractor shall submit the following information to the Architect. (If 

Applicable) 

 

7.1.1.1  A designation of the work to be performed by the Contractor with his own forces. 

 

7.1.1.2  A breakdown of the Contract cost attributable to each item listed in the Schedule of Values Form (attached). No 

payments will be made to the Contractor until this is received. 

 

7.1.1.3  The proprietary names and the suppliers of principal items or systems of material and equipment proposed for the 

work. 

 

7.1.1.4  A list of names and business domiciles of all Subcontractors, manufacturers, suppliers or other persons or 

organizations (including those who are to furnish materials or equipment fabricated to a special design) proposed for the 

principal portions of the work.  It is the preference of the Owner that, to the greatest extent possible or practical, the 

Contractor utilize Louisiana Subcontractors, manufacturers, suppliers and labor.   

 

7.1.2  The Contractor will be required to establish to the satisfaction of the Architect the reliability and responsibility of 

the proposed Subcontractors to furnish and perform the work described in the sections of the Specifications pertaining to 

such proposed Subcontractor's respective trades.  The General Contractor shall be responsible for actions or inactions of 

Subcontractors and/or material suppliers.  
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 The General Contractor is totally responsible for any lost time or extra expense incurred due to a Subcontractor's/or 

Material Supplier's failure to perform. Failure to perform includes, but is not limited to, a Subcontractor's financial failure, 

abandonment of the project, failure to make prompt delivery, or failure to do work up to standard.  Under no 

circumstances shall the Owner mitigate the General Contractor's losses or reimburse the General Contractor for losses 

caused by these events. 

 

7.1.3 Subcontractors and other persons and organizations selected by the Bidder must be used on the work for which 

they were proposed and shall not be changed except with the written approval of the Owner and the Architect. 

 

7.1.4 In accordance with La. R.S. 38:2227, LA. R.S. 38:2212.10 and LA. R.S. 23:1726(B) each bidder on this project 

must submit a completed Attestations Affidavit (Past Criminal Convictions of Bidders, Verification of Employees and 

Certification Regarding Unpaid Workers Compensation Insurance) form found within this bid package.  The Attestations 

Affidavit form shall be submitted to the Purchasing Department within 10 days after the opening of bids.  Affidavits 

submitted with the Bid Documents, prior to the opening of bids, will not be accepted in accordance with stated 

Revised Statute. 

 

ARTICLE 8 

 

PERFORMANCE AND PAYMENT BOND 

 

8.1 Bond Required 

 

8.1.1 The Contractor shall furnish and pay for a Performance and Payment Bond written by a company licensed to do 

business in Louisiana, which shall be signed by the surety's agent or attorney-in-fact, in an amount equal to 100% of the 

Contract amount.  Surety must be listed currently on the U. S. Department of Treasury Financial Management Service List 

(Treasury List) as approved for an amount equal to or greater than the contract amount, or must be an insurance company 

domiciled in Louisiana or owned by Louisiana residents.  If surety is qualified other than by listing on the Treasury list, 

the contract amount may not exceed fifteen percent of policyholders' surplus as shown by surety's most recent financial 

statements filed with the Louisiana Department of Insurance and may not exceed the amount of $500,000.  However, a 

Louisiana domiciled insurance company with at least an A- rating in the latest printing of the A. M. Best's Key Rating 

Guide shall not be subject to the $500,000 limitation, provided that the contract amount does not exceed ten percent of 

policyholders' surplus as shown in the latest A. M. Best's Key Rating Guide nor fifteen percent of policyholders' surplus 

as shown by surety's most recent financial statements filed with the Louisiana Department of Insurance.  The Bond shall 

be signed by the surety's agent or attorney-in-fact.  The Bond shall be in favor of the State of Louisiana, Office of Facility 

Planning and Control. 

 

8.2 Time of Delivery and Form of Bond 

 

8.2.1 The Bidder shall deliver the required bond to the Owner simultaneous with the execution of the Contract. 

 

8.2.2 The Bidder shall require the Attorney-in-Fact who executes the required bond on behalf of the surety to affix 

thereto a certified and current copy of his power of Attorney. 

 

 

ARTICLE 9 

 

FORM OF AGREEMENT BETWEEN OWNER AND CONTRACTOR 

 

9.1 Form to be Used 

 

9.1.1 Form of the Contract to be used shall be furnished by the Purchasing Department. 

 

9.2 Award 

 

9.2.1 Before award of the Contract, the successful Bidder shall furnish to the Owner a copy of a Disclosure of 
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Ownership Affidavit stamped by the Secretary of State, a certified copy of the minutes of the corporation or partnership 

meeting which authorized the party executing the bid to sign on behalf of the Contractor. 

 

9.2.2 In accordance with Louisiana Law, when the Contract is awarded, the successful Bidder shall, at the time of the 

signing of the Contract, execute the Non-Collusion Affidavit included in the Contract Documents 

 

9.2.3 When this project is financed either partially or entirely with State Bonds, the award of this Contract is 

contingent upon the sale of bonds by the State Bond Commission.  The State shall incur no obligation to the Contractor 

until the Contract Between Owner and Contractor is duly executed. 

 

SUPPLEMENTARY CONDITIONS 
 

 These Supplementary Conditions modify, change, delete from or add to the General Conditions of the 

Contract for Construction, AIA Document A201, 2007 Edition.  Where any Article of the General Conditions is 

modified or any Paragraph, Subparagraph or Clause thereof is modified or deleted by these supplements, the 

unaltered provisions of that Article, Paragraph, Subparagraph or Clause shall remain in effect. 

 

 Articles, Paragraphs, Subparagraphs or Clauses modified or deleted have the same numerical designation as 

those occurring in the General Conditions. 

 

ARTICLE 1 

 
GENERAL PROVISIONS 

 
1.1 BASIC DEFINITIONS 

 

1.1.1. THE CONTRACT DOCUMENTS 
  In Subparagraph 1.1.1 delete the third sentence, and add the following sentence: 

  The Contract Documents shall include the Bid Documents as listed in the Instructions to   

 Bidders and any modifications made thereto by addenda. 

 

1.5 OWNERSHIP AND USE OF DRAWINGS, SPECIFICATIONS AND OTHER  INSTRUMENTS OF 

SERVICE [REFER TO R.S. 38:2317] 

 
 1.5.1 Delete the first sentence of the paragraph. 

 

 1.5.1 In the third sentence:  delete the remainder after the word “publication”. 

 

ARTICLE 2 

 

OWNER 

 

2.2 INFORMATION AND SERVICES REQUIRED OF THE OWNER 

 

 2.2.1 Delete this paragraph. 

 

 2.2.2 In the first sentence, delete:  all before “…the Owner shall secure…” 

 

ARTICLE 3 

 

CONTRACTOR 
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3.4 LABOR AND MATERIALS 

 

 3.4.2 Delete this paragraph. 

 

 3.4.3 Delete this paragraph and substitute with the following: 

  Contractor and its employees, officers, agents, representatives, and Subcontractors shall   

 conduct themselves in an appropriate and professional manner, in accordance with the Owner’s 

requirements, at all times while working on the Project.  Any such individual who behaves in an inappropriate 

manner or who engages in the use of inappropriate language or conduct while on Owner’s property, as 

determined by the Owner, shall be removed from the Project at the Owner’s request.  Such individual shall not 

be permitted  to return without the written permission of the Owner.  The Owner shall not be responsible or 

liable to Contractor or any Subcontractor for any additional costs, expenses, losses, claims or damages incurred 

by Contractor or its Subcontractor as a result of the removal of an individual from the Owner’s property 

pursuant to this paragraph.  The Contractor shall not permit employment of unfit persons or persons not 

properly skilled in tasks assigned to them. 

 

3.7 PERMITS, FEES, NOTICES, AND COMPLIANCE WITH LAWS (R.S. 40:1724[A]) 

 

 3.7.1 Delete Subparagraph 3.7.1 

 

 3.7.2 In paragraph 3.7.2, replace the word “public” with the word “State”. 

 

  Delete Subparagraph 3.7.5 and substitute the following: 

 

 3.7.5 If, during the course of the Work, the Contractor discovers human remains, unmarked   

 burial or archaeological sites, burial artifacts, or wetlands, which are not indicated in the  Contract 

Documents, the Contractor shall follow all procedures mandated by State and Federal law, including but not 

limited to L.R.S. 8:671 et seq., R.S. 49:213.1 et seq., and Sections 401 & 404 of the Federal Clean Water Act.  

Request for adjustment of the Contract Sum and Contract Time arising from the existence of such remains or 

features  shall be submitted in writing to the Owner pursuant to the Contract Documents. 

 

3.8 ALLOWANCES 

 

 Delete Subparagraph 3.8.1, 3.8.2, and 3.8.3 in their entirety and add the following new  

 Subparagraph 3.8.1: 

 

 3.8.1 Allowances shall not be made on any of the Work. 

 

3.9 SUPERINTENDENT 

 

 3.9.1 Add the following to the end of the paragraph:  Important communications shall be   

 confirmed in writing.  Other communications shall be similarly confirmed on written    request 

in each case. 

 

3.10 CONTRACTOR’S CONSTRUCTION SCHEDULES 

 

 3.10.1 Add the following:  For projects with a contract sum greater than $1,000,000.00, the   

 Contractor shall include with the schedule, for the Owner’s and Architect’s information, a network analysis 

to identify those tasks which are on the critical path, i.e. where any  delay in the completion of these tasks will 

lengthen the project timescale, unless action  is taken.  A revised schedule shall be submitted with each 
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Application and Certificate for  Payment.  No payment will be made until this schedule is received. 

 

 3.10.3 Delete the word “…general…”  Add the following:  If the Work is not on schedule, as 

 determined by the Architect, and the Contractor fails to take action to bring the Work on  schedule, 

then the Contractor shall be deemed in default under this Contract and the progress of the Work shall be 

deemed unsatisfactory.  Such default may be considered grounds for termination by the Owner for cause 

in accordance with 14.2. 

 

 3.10.4  Add the following:  Submittal by the contractor of a schedule or other documentation showing a 

completion date for his Work prior to the completion date stated in the contract shall not impose any obligation 

or responsibility on the Owner or Architect for the earlier completion date. 

 

 3.10.5 Add the following:  In the event the Owner employs a commissioning consultant, the Contractor 

shall cooperate fully in the commissioning process and shall require all  subcontractors and others under his 

control to cooperate.  The purpose of such services shall be to ensure that all systems perform correctly and 

interactively according to the provisions of the Contract Documents. 

 

3.11 DOCUMENTS AND SAMPLES AT THE SITE 

 

 Add the following:  This requirement is of the essence of the contract.  The Architect shall determine the 

value of these documents and this amount shall not be approved for payment to the Contractor until all of the 

listed documents are delivered to the Architect in good order, completely marked with field changes and 

otherwise complete in all aspects. 

 

 

ARTICLE 4 

 

ARCHITECT 

 

4.1 GENERAL 

 

 Delete Subparagraph 4.1.1 and substitute the following: 

 

 4.1.1 The term Architect, when used in the Contract Documents, shall mean the prime Designer 

(Architect, Engineer or Landscape Architect), or his authorized representative, lawfully licensed to practice 

architecture, engineering or landscape architecture in the State of Louisiana, identified as such in the Agreement 

and is referred to throughout the Contract Documents as if singular in number. 

 

 4.1.3 Delete the words:  “as to whom the Contractor has no reasonable objection and” 

 

4.2 ADMINISTRATION OF THE CONTRACT 

 

 4.2.1 In the first sentence, delete the phrase:   “the date the Architect issues the final Certificate for 

Payment” and replace with the phrase “final payment is due, and with the Owner’s concurrence, from time to 

time during the one year period for correction of  Work described in Section 12.2.” 

 

 4.2.2 In the first sentence, after the phrase:  “become generally familiar with”; insert the   

 following:  “and to keep the Owner informed about.” 

 

  In the first sentence, after the phrase “portion of the Work completed”, insert the    

 following:  “to endeavor to guard the Owner against defects and deficiencies in the    Work,” 
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 4.2.10 Add the following sentence to the end of Subsection 4.2.10: 

 

  There will be no restriction on the Owner having a Representative. 

 

 4.2.11 Add the following sentence to the end of Subsection 4.2.11: 

 

  If no agreement is made concerning the time within which interpretation required of the   

 Architect shall be furnished in compliance with this Section 4.2, then delay shall not be   

 recognized on account of failure by the Architect to furnish such interpretation until 15    days 

after written request is made for them. 

 

 4.2.14 Insert the following sentence between the second and third sentences of Subsection   

 4.2.14: 

 

  If no agreement is made concerning the time within which interpretation required of the   

 Architect shall be furnished in compliance with this Section 4.2, then delay shall not be   

 recognized on account of failure by the Architect to furnish such interpretation until 15    days 

after written request is made for them. 

 

ARTICLE 5 

 

SUBCONTRACTORS 

 

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE  WORK 

 

 Delete Subparagraph 5.2.1, and substitute the following: 

 

 5.2.1 Unless otherwise required by the Contract Documents, the Contractor shall furnish at the   

 Pre-Construction Conference, to the Owner and the Architect, in writing, the names of the persons or 

entities (including those who are to furnish materials or equipment  fabricated to a special design) proposed for 

each of the principal portions of the Work. No Contractor payments shall be made until this information is 

received. 

 

  Delete Subparagraph 5.2.2 and substitute the following: 

 

 5.2.2 The Contractor shall be solely responsible for selection and performance of all subcontractors.  

The Contractor shall not be entitled to claims for additional time and/or an increase in the contract sum due to a 

problem with performance or non-    performance of a subcontractor. 

 

  Delete Subparagraph 5.2.3 and 5.2.4 and add the following: 

 

 5.2.3 The contractor shall notify the Owner when a subcontractor is to be changed and    

 substituted with another subcontractor. 

 

5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS 

 

 Delete Subparagraphs 5.4.1, 5.4.2 and 5.4.3 

 

ARTICLE 7 
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CHANGES IN THE WORK 

 

7.1 GENERAL 

 

 Add the following paragraph: 

 

 7.1.4 As part of the pre-construction conference submittals, the contractor is to submit the   

 following prior to the commencement of Work: 

 

  Fixed job site overhead cost itemized with documentation to support daily rates.   

  Bond Premium Rate with supporting information from the General Contractor’s carrier.    

 Labor Burden by trade for both Subcontractors and General Contractor.   

  Internal Rate Charges for all significant company owned equipment. 

 

  Failure to submit this information as part of the pre-construction submittals shall    

 prohibit the Contractor from claiming these items as costs on any change order issued on the project. 

 

7.2 CHANGE ORDERS 

 Delete Subparagraph clause 7.2.1, and substitute the following paragraphs: 

 

 7.2.1 A Change Order is a written order to the Contractor prepared by the Architect and   

 signed by the Owner and the Architect, issued after execution of the Contract, authorizing a change in the 

Work or an adjustment in the Contract Sum or the Contract Time.  The Contract Sum and the Contract Time 

may be changed only by Change Order.  A Change Order signed by the Contractor indicates his agreement 

therewith, including the adjustment in the Contract Sum or the Contract Time.  Any reservation of rights, 

stipulation, or other modification made on the change order by the contractor will have no effect. 

 

 7.2.2 “Cost of the Work” for the purpose of Change Orders shall be costs required to be incurred in 

performance of the Work and paid by the Contractor and Subcontractors which shall consist of: 

 

  7.2.2.1 Wages paid direct labor personnel, delineating a labor burden markup for applicable payroll 

taxes, worker’s compensation insurance, unemployment compensation, and social security taxes. 

 

  7.2.2.2 Cost of all materials and supplies, including the identification of each item and    

 its cost including taxes. 

 

  7.2.2.3 Identify each necessary piece of machinery and equipment and its individual    

 cost including taxes. 

 

 7.2.2.4 Increases in insurance premiums for those forms of insurance required by Article 11 of these 

Supplementary Conditions and only for those forms. 

 

  7.2.2.5 Bond costs. 

 

  Credit will not be required for Overhead and Profit. 

 

 7.2.3 Overhead and Profit - The Contractor and Subcontractor shall be due job-site and home   

 office fixed overhead and profits on the Cost of the Work, but shall not exceed a total of 25% of the direct 

cost of any portion of Work: 
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  The credit to the Owner resulting from a change in the Work shall be the sum of those items above, 

except credit will not be required for Overhead and Profit.  Where a change  results in both credits to the Owner 

and extras to the Contractor for related items, overhead and profit will only be computed on the net extra cost to 

the Contractor. 

 

 7.2.4 The cost to the Owner resulting from a change in the Work shall be the sum of:  Cost of the Work 

(as defined at 7.2.2) and Overhead and Profit (as defined at 7.2.4), and shall be computed as follows: 

 

  7.2.4.1 When all of the Work is General Contract Work; 15% markup on the Cost of the   

  Work. 

 

  7.2.4.2 When the Work is all Subcontract Work; 15% markup on the Cost of the Work    

 for Subcontractor’s Overhead and Profit, plus 10% markup on the Cost of the     Work, not 

including the Subcontractor’s Overhead and Profit markup, for     General Contractor’s Overhead 

and Profit. 

 

  7.2.4.3 When the Work is a combination of General Contract Work and Subcontract Work; that 

portion of the direct cost that is General Contract Work shall be computed per 7.2.4.1 and that portion of the 

direct cost that is Subcontract Work shall be computed per 7.2.4.2. 

 

   Premiums for the General Contractor’s bond may be included, but after the markup is added to the 

Cost of the Work. 

 

  7.2.4.4 Subcontract cost shall consist of the items in 7.2.2 above plus Overhead and Profit as defined 

in 7.2.4. 

 

 7.2.5 Before a Change Order is prepared, the Contractor shall provide and deliver to the Architect the 

following information concerning the Cost of the Work, not subject to waiver, within a reasonable time after 

being notified to prepare said Change Order: 

 

  A detailed itemized list of labor, material and equipment costs for the General Contractor’s Work 

including quantities and unit costs for each item of labor, material and equipment. 

 

  An itemized list of labor, material and equipment costs for each Subcontractor’s and/or Sub-

Subcontractor’s Work including quantities and unit costs for each item of labor,  material and equipment. 

 

 7.2.6 After a Change Order has been approved, no future requests for extensions of time or additional 

cost shall be considered for that Change Order. 

 

 7.2.7 The Contractor will be due extended fixed job-site overhead for time delays only when   

 complete stoppage of Work occurs causing a contract completion extension, and the  Contractor is unable 

to mitigate financial damages through replacement Work.  The stoppage must be due to acts or omissions solely 

attributable to the Owner.  In all cases the Contractor is to notify the Architect in writing as required by Article 

15.1.2. Reasonable proof may be required by the architect that alternate Work could not be performed.  

Reasonable proof may be required by the Architect that the stoppage affected the Completion Date. 

 

 7.2.8 “Cost of the Work” whether General Contract cost or Subcontract cost shall not apply to the 

following: 

  Salaries or other compensation of the Contractor’s personnel at the Contractor’s principal office and 

branch offices. 
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  Any part of the Contractor’s capital expenses, including interest on the Contractor’s capital employed 

for the Work. 

 

  Overhead and general expenses of any kind or the cost of any item not specifically and   

 expressly included above in Cost of the Work. 

 

  Cost of supervision not specifically required by the Change Order. 

 

 7.2.9 When applicable as provided by the Contract, the cost to Owner for Change Orders shall be 

determined by quantities and unit prices.  The quantity of any item shall be as submitted by the Contractor and 

approved by the Architect.  Unit prices shall cover cost of Material, Labor, Equipment, Overhead and Profit. 

 

 Add the following: 

 

 7.2.10 Unless otherwise agreed to by the Owner and Contractor, the Contractor shall submit all   

 change order documents through the web based electronic document management system designated by 

Facility Planning and Control.  Any fees charged by the provider of the system shall be the responsibility of the 

Owner.  In using this system the Contractor  shall strictly adhere to the naming conventions for change orders 

assigned by Facility Planning and Control. 

 

7.3 CONSTRUCTION CHANGE DIRECTIVES 

 

 7.3.3 In the first sentence after following methods add:  “, but not to exceed a specified amount.” 

 

 7.3.7 Delete the following from .1 of the list:  “fringe benefits required by agreement or custom,” 

   

  Delete the following from .4 of the list:  “permit fees,” 

 

  Delete the following from .5 of the list:  “and field office personnel” 

 

 7.3.9 Delete Subparagraph 7.3.9 and substitute the following: 

 

  Pending final determination of the total costs of a Construction Change Directive to the Owner, 

amounts not in dispute for such changes in the Work shall be included in Applications for Payment 

accompanied by a Change Order indicating the parties’ agreement with part or all of such costs. 

 

 

ARTICLE 8 

 

TIME 

 

8.1 DEFINITIONS 

 

 Add the following: 

 

 8.1.5 The Contract Time shall not be changed by the submission of a schedule that shows an   

 early completion date unless specifically authorized by change order. 

 

8.2 PROGRESS AND COMPLETION 
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 Add to Subparagraph 8.2.1 the following: 

 

 Completion of the Work must be within the Time for Completion stated in the Agreement,   subject 

to such extensions as may be granted under Section 8.3.  The Contractor agrees to   commence Work not 

later than fourteen (14) days after the transmittal date of Written Notice  to Proceed from the Owner and to 

substantially complete the project within the time stated in the  Contract.  The Owner will suffer financial loss if 

the project is not substantially complete in the   time set forth in the Contract Documents.  The Contractor 

and the Contractor’s Surety shall be  liable for and shall pay to the Owner the sum stated in the Contract 

Documents as fixed, agreed  and liquidated damages for each consecutive calendar day (Saturdays, Sundays 

and holidays  included) of delay until the Work is substantially complete.  The Owner shall be entitled to the 

 sum stated in the Contract Documents.  Such Liquidated Damages shall be withheld by the  Owner from 

the amounts due the Contractor for progress payments. 

 

 Delete Subparagraph 8.2.2 

 

8.3 DELAYS AND EXTENSIONS OF TIME 

 

 8.3.1 In the first sentence after the words Owner pending delete the words:  “mediation and   

 arbitration” and add the word:  “litigation” and delete the last word:  “determine” and add   the 

following:  “recommend, subject to Owner’s approval of Change Order.  If the claim    is not made 

within the limits of Article 15, all right for future claims for that month are    waived.” 

ARTICLE 9 

 

PAYMENTS AND COMPLETION 

 

9.2 SCHEDULE OF VALUES 

 

 Delete Subparagraph 9.2 and substitute the following: 

 

 9.2 At the Pre-Construction Conference, the Contractor shall submit to the Owner and the   

 Architect a Schedule of Values prepared as follows: 

 

  9.2.1 The attached Schedule of Values Format shall be used.  If applicable, the cost of   

  Work for each section listed under each division, shall be given.  The cost for     each 

section shall include Labor, Materials, Overhead and Profit.   

 

  9.2.2 The Total of all items shall equal the Total Contract Sum.  This schedule, when    

 approved by the Architect, shall be used as a basis for the Contractor’s      Applications for 

Payment and it may be used for determining the cost of the     Work in deductive change orders, 

when a specific item of Work listed on the     Schedule of Values is to be removed.  Once the 

Schedule of Values is submitted     at the Pre-Construction Conference, the schedule may not be 

modified without     approval from the Owner and Architect. 

 

9.3 APPLICATIONS FOR PAYMENT 

 

 Delete Subparagraph 9.3.1 and clause 9.3.1.1 and 9.3.1.2 and substitute the following: 

 

 9.3.1 Monthly, the Contractor shall submit to the Architect an Application & Certificate for   

 Payment on the AIA Document G702-1992, accompanied by AIA Document G703-1992,   and 

supported by any additional data substantiating the Contractor’s right to payment as    the Owner or the 
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Architect may require.  Application for Payment shall be submitted on    or about the first of each 

month for the value of labor and materials incorporated into the    Work and of materials, suitably 

stored, at the site as of the twenty-fifth day of the    preceding month, less normal retainage as 

follows, per R.S. 38:2248: 

 

  9.3.1.1 Projects with Contract price up to $500,000.00 – 10% of the Contract price. 

 

  9.3.1.2 Projects with Contract price of $500,000.00, or more – 5% of the Contract price. 

 

  9.3.1.3 No payment will be made until the revised schedule required by Section 3.10.1 is   

 received. 

 

  The normal retainage shall not be due the Contractor until after substantial completion    and 

expiration of the forty-five day lien period and submission to the Architect of a clear    lien certificate, 

consent of surety and invoice for retainage. 

 

 Delete Subparagraph 9.3.2 and substitute the following: 

 

 9.3.2 Unless otherwise provided in the Contract Documents, payments shall be made on   

 account of materials and equipment delivered and suitably stored at the site for subsequent incorporation in 

the Work.  Payments for materials or equipment stored on the site shall be conditioned upon submission by the 

Contractor of bills of sale or such other procedures satisfactory to the Owner to establish the Owner’s title to 

such materials and equipment or otherwise protect the Owner’s interest, including applicable insurance. 

 

9.5 DECISIONS TO WITHHOLD CERTIFICATION 

 

 Subparagraph 9.5.1.7:  Delete the word “repeated”. 

 

 Delete Subparagraph 9.5.3 

 

9.6 PROGRESS PAYMENTS 
 

 Delete Subparagraph 9.6.1 and substitute the following: 

  

 9.6.1 After the Architect has issued a Certificate for Payment, the Owner shall make payment within 

twenty days except for projects funded fully or in part by a Federal reimbursement program.  For such projects 

the Owner will make payment in a timely manner consistent with reimbursement. 

 

 9.6.2 Delete the phrase:  “no later than seven days” from the first sentence. 

 

  After the end of the second sentence, add the following: 

 

  R.S. 9:2784 (A) and (C) require a Contractor or Subcontractor to make payment due to each 

Subcontractor and supplier within fourteen (14) consecutive days of the receipt of payment from the Owner.  If 

not paid, a penalty in the amount of ½ of 1% per day is due, up to a maximum of 15% from the expiration date 

until paid.  The contractor or  subcontractor, whichever is applicable, is solely responsible for payment of a 

penalty. 

 

 9.6.4 Delete the first two sentences of Subparagraph 9.6.4 and add the following to the end of   

 the Subparagraph: 
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  Pursuant to La. R.S. 38:2242, when the Owner receives any claim of nonpayment arising  out of the 

Contract, the Owner shall deduct 125% of such claim from the Contract Sum. The Contractor, or any interested 

party, may deposit security, in accordance with La. R.S.38:2242.2, guaranteeing payment of the claim with the 

recorder of mortgages of the parish where the Work has been done.  When the Owner receives original proof of 

such guarantee from the recorder of mortgages, the claim deduction will be added back to the  Contract Sum. 

 

9.7 FAILURE OF PAYMENT 

 

 Delete Subparagraph 9.7 

 

9.8 SUBSTANTIAL COMPLETION:  Delete this section and substitute the following: 

 

9.8 SUBSTANTIAL COMPLETION 

 

 9.8.1 Substantial Completion is the stage in the progress of the Work when the Work is sufficiently 

complete in accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its 

intended use.  The Architect shall determine if the project is substantially complete in accordance with this 

Subparagraph. 

 

 9.8.2 When the Contractor considers that the Work is Substantially Complete, the Contractor shall 

prepare and submit to the Architect a comprehensive list of items to be completed or corrected prior to final 

payment.  Failure to include an item on such list does not alter  the responsibility of the Contractor to complete 

all Work in accordance with the Contract Documents. 

 

 9.8.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine   

 whether the Work is substantially complete.  A prerequisite to the Work being considered as substantially 

complete is the Owner’s receipt of the executed Roofing Contractor’s and Roofing Manufacturer’s guarantees, 

where roofing Work is part of the Contract.  Prior to inspection by the Architect, the Contractor shall notify the 

Architect that the project is ready for inspection by the State Fire Marshal’s office.  If the Architect’s inspection 

discloses any item, whether or not included on the Contractor’s list, which is not sufficiently complete in 

accordance with the Contract Documents so that the Owner can occupy or utilize the Work for its intended use, 

the Contractor shall, before the Work can be considered as Substantially Complete, complete or correct such 

item upon notification by the Architect.  In such case, the Contractor shall then submit a request for another 

inspection by the Architect to determine Substantial Completion. 

 

 9.8.4 When the Architect determines that the project is Substantially Complete, he shall prepare a punch 

list of exceptions and the dollar value related thereto.  The monetary value assigned to this list will be the sum 

of the cost estimate for each particular item of  Work the Architect develops based on the mobilization, labor, 

material and equipment costs of correcting the item and shall be retained from the monies owed the contractor, 

above and beyond the standard lien retainage.  The cost of these items shall be prepared in the same format as 

the schedule of values.  At the end of the 45 day lien period payment shall be approved for all punch list items 

completed up to that time.  After that payment, none of the remaining funds shall be due the contractor until all 

punch list items are completed and are accepted by the Architect.  If the dollar value of the punch list exceeds 

the amount of funds, less the retainage amount, in the remaining balance of the Contract, then the Project shall 

not be considered as substantially complete.  If funds  remaining are less than that required to complete the 

Work, the Contractor shall pay the difference. 

 

 9.8.5 When the preparation of the punch list is complete the Architect shall prepare a Recommendation 

of Acceptance incorporating the punch list and submit it to the Owner. Upon approval of the Recommendation 

of Acceptance, the Owner may issue a Notice of  Acceptance of Building Contract which shall establish the 
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Date of Substantial Completion.  The Contractor will record the Notice of Acceptance with the Clerk of  Court 

in the Parish in which the Work has been performed.  If the Notice of Acceptance has not been recorded seven 

(7) days after issuance, the Owner may record the Acceptance at the Contractor’s expense.  All additive change 

orders must be processed before issuance of the Recommendation of Acceptance.  The Owner will not be 

responsible for payment for any Work associated with change orders that is not incorporated into the contract at 

the time of the Recommendation of Acceptance. 

 

 9.8.6 Warranties required by the Contract Documents shall commence on the date of Acceptance of the 

Work unless otherwise agreed to in writing by the Owner and Contractor.  Unless otherwise agreed to in writing 

by the Owner and Contractor, security, maintenance, heat, utilities, damage to the Work not covered by the 

punch list and insurance shall become the Owner’s responsibility on the Date of Substantial   

 Completion. 

 

 9.8.7 If all punch list items have not been completed by the end of the forty-five (45) day lien period, 

through no fault of the Architect or Owner, the Owner may hold the Contractor  in default.  If the Owner finds 

the Contractor is in default, the Surety shall be notified.  If  within forty-five (45) days after notification, the 

Surety has not completed the punch list, through no fault of the Architect or Owner, the Owner may, at his 

option, contract to have the balance of the Work completed and pay for such Work with the unpaid funds 

remaining in the Contract sum. Finding the Contractor in default shall constitute a reason  for disqualification of 

the Contractor from bidding on future state contracts.  If the surety  fails to complete the punch list within the 

stipulated time period, the Owner may not accept bonds submitted, in the future, by the surety. 

 

9.9 PARTIAL OCCUPANCY OR USE 
 

 9.9.1 Delete paragraph and substitute the following: 

 

  Partial Occupancy is that stage in the progress of the Work when a designated portion of the Work is 

sufficiently complete in accordance with the Contract Documents so the Owner can occupy or utilize the 

designated portion of the Work for its intended use.  The Owner may occupy or use any substantially completed 

portion of the Work so designated by separate agreement with the Contractor and authorized by public 

authorities having jurisdiction over the Work.  Such occupancy or use may commence provided the Owner and 

Contractor have accepted in writing the responsibilities assigned to each of them for payments, if any, security, 

maintenance, heat, utilities, damage to the Work and insurance, and have agreed in writing concerning the 

period for correction of the Work and commencement of warranties required by the Contract Documents.  

When the Contractor considers the designated portion substantially complete the Contract shall prepare and 

submit a list to the Architect as provided under Subparagraph 9.8.2.  Consent of the Contractor to partial 

occupancy or use shall not be unreasonable withheld. 

 

9.10 FINAL COMPLETION AND FINAL PAYMENT 

 

 9.10.1 After the first sentence, add the following: 

 

  If the Architect does not find the Work acceptable under the Contract Documents, the   

 Architect shall make one additional inspection; if the Work is still not acceptable, the   

 Architect, and each of the Architect’s principal consultants, shall be paid $175.00/hour for their time at the 

project site, for each additional inspection, to be withheld from the  unpaid funds remaining in the Contract sum.  

The payment shall be made by the Owner and deducted from the construction contract funds. 

 

 9.10.4 Replace with the following: 

 

  The making of final payment shall not constitute a waiver of claims by the Owner for the  following: 
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  9.10.4.1  Claims, security interests or encumbrances arising out of the Contract and unsettled; 

  

 

  9.10.4.2  Failure of the Work to comply with the requirements of the Contract Documents 

irrespective of when such failure is discovered; or 

 

  9.10.4.3  Terms of special warranties required by the Contract Documents. 

 

ARTICLE 10 

 

PROTECTION OF PERSONS AND PROPERTY 

 

10.2 SAFETY OF PERSONS AND PROPERTY 

 

 10.2.2 In the first sentence, between the words:  “bearing on and safety”, add the words:  “the   

 health and,”  

 

10.3 HAZARDOUS MATERIALS 
 

 10.3.1 In the first sentence after (PCB) add:  “or lead” 

 

 10.3.2 After the first sentence, delete all remaining sentences. 

 

  Add at the end:  “The Contract time shall be extended appropriately.” 

 

10.4 EMERGENCIES 

 

 Delete Subparagraph 10.4 and substitute the following: 

 

 10.4 In an emergency affecting the safety of persons or property, the Contractor shall notify    the 

Owner and Architect immediately of the emergency, simultaneously acting at his    discretion to 

prevent damage, injury or loss.  Any additional compensation or extension    of time claimed by the 

Contractor on account of emergency Work shall be determined as    provided in Article 15 and Article 

7. 

 

ARTICLE 11 

 

INSURANCE AND BONDS 

 

Delete all of Paragraphs 11.1, 11.2 and 11.3 and substitute the following: 

 

INSURANCE REQUIREMENTS FOR 

NEW CONSTRUCTION, ADDITIONS AND RENOVATIONS 

 

11.1 The Contractor shall purchase and maintain without interruption for the duration of the contract  

 insurance against claims for injuries to persons or damages to property which may arise from or in 

connection with the performance of the Work hereunder by the Contractor, its agents, representatives, 

employees or subcontractors.  The duration of the contract shall be from the inception of the contract until the 

date of final payment. 
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11.2 MINIMUM SCOPE AND LIMITS OF INSURANCE 

 

 11.2.1 Worker’s Compensation 

 

  Worker’s Compensation insurance shall be in compliance with the Worker’s Compensation law of the 

State of Louisiana.  Employers Liability is included with a minimum limit of $500,000 per accident/per 

disease/per employee.  If Work is to be  performed over water and involves maritime exposure, applicable 

LHWCA, Jones Act or other maritime law coverage shall be included and the Employers Liability limit 

increased to a minimum of $1,000,000.  A.M. Best’s insurance company rating requirement may be waived for 

Worker’s compensation coverage only. 

 

 11.2.2 Commercial General Liability 

 

  Commercial General Liability insurance, including Personal and Advertising Injury Liability and 

Products and Completed Operations Liability, shall have a minimum limit per occurrence based on the project 

value.  The Insurance Services Office (ISO) Commercial General Liability occurrence coverage form CG 00 01 

(current form approved for use in Louisiana), or equivalent, is to be used in the policy.  Claims-made form is 

unacceptable. 

 

  The aggregate loss limit must apply to each project.  ISO form CG 25 03 (current form approved for 

use in Louisiana), or equivalent, shall also be submitted.  The State project number, including part number, and 

project name shall be included on this endorsement. 

 

COMBINED SINGLE LIMIT (CSL) PER OCCURRENCE 

          Projects over 

    Type of          Projects  $1,000,000 up to Projects over  

 Construction  up to $1,000,000     _$10,000,000__   $10,000,000 

 

 New Buildings: 

    Each Occurrence 

      Minimum Limit      $1,000,000         $2,000,000      $4,000,000 

 

 Per Project Aggregate      $2,000,000         $4,000,000      $8,000,000 

 

 

 Renovations:   The building(s) value for the Project is $8,210,000.00. 

 

    Each Occurrence 

      Minimum Limit      $1,000,000**        $2,000,000**     $4,000,000** 

 

 Per Project Aggregate      2 times per        2 times per      2 times per 

         occur limit**      occur limit**     occur limit** 

 

  **While the minimum Combined Single Limit of $1,000,000 is required for any renovation, the 

 limit is calculated by taking 10% of the building value and rounding it to the nearest $1,000,000  to get 

the insurance limit.  Example:  Renovation on a $33,000,000 building would have a calculated $3,000,000 

combined single limit of  coverage (33,000,000 times .10 = 3,300,000 and then rounding down to $3,000,000).  

If  the calculated limit is less than the minimum limit listed in the above chart, then the amount needed is the 

minimum listed in the chart.  Maximum per occurrence limit required is $10,000,000 regardless of building 

value.  The per project aggregate limit is then calculated as twice the per occurrence limit. 
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 11.2.3 Automobile Liability 

 

  Automobile Liability Insurance shall have a minimum combined single limit per    

 occurrence of $1,000,000.  ISO form number CA 00 01 (current form approved for use in Louisiana), or 

equivalent, is to be used in the policy.  This insurance shall include third-party bodily injury and property 

damage liability for owned, hired and non-owned automobiles. 

 

 11.2.4 Excess Umbrella 

 

  Excess Umbrella Insurance may be used to meet the minimum requirements for General   

 Liability and Automobile Liability only. 

 

  

11.2.5 Builder’s Risk 

  Builder’s Risk Insurance shall be in an amount equal to the greater of the fully-completed project value 

or the amount of the construction contract including any amendments and shall be upon the entire Work 

included in the contract.  The policy shall provide coverage equivalent to the ISO form number CP 10 20, Broad 

Form Causes of Loss (extended, if necessary, to include the perils of wind, earthquake, collapse, 

vandalism/malicious mischief, and theft, including theft of materials whether or not attached to any structure).  

The policy must include architects’ and engineers’ fees necessary to provide plans, specifications and 

supervision of Work for the repair and/or replacement of property damage caused by a covered peril, not to 

exceed 10% of the cost of the repair and/or replacement. 

 

  Flood coverage shall be provided by the Contractor on the first floor and below for projects North of 

the Interstate Corridor beginning at the Texas – Louisiana border at Interstate 10 East to the Baton Rouge 

junction of Interstate 12, East to Slidell junction with Interstate 10 to the Louisiana – Mississippi border.  If 

flood is included in the builder’s risk insurance policy, then the sub-limit shall not be less than ten percent 

(10%) of the total contract cost per occurrence.  If flood is purchased as a separate policy, the  limit shall be ten 

percent (10%) of the total contract cost per occurrence (with a max of $500,000 if NFIP).  Coverage for roofing 

projects shall not require flood coverage. 

 

  On projects South of this corridor, flood coverage shall be provided by the State of Louisiana as the 

Owner.  The Contractor will be liable for the $5,000 policy deductible from the Notice to Proceed date through 

the date of final payment of the project in the event of a flood loss.   

 

  A Specialty Contractor may provide an installation floater in lieu of a Builder’s Risk  policy, with the 

similar coverage as the Builder’s Risk policy, upon the system to be installed in an amount equal to the greater 

of the fully-completed project value or the amount of the contract including any amendments.  Flood coverage 

is not required. 

 

  The policy must include coverage for the Owner, Contractor and any subcontractors as   

 their interests may appear. 

 

 11.2.6 Pollution Liability (required when asbestos or other hazardous material abatement is   

 included in the contract) 

 

  Pollution Liability insurance, including gradual release as well as sudden and accidental,  shall have a 

minimum limit of not less than $1,000,000 per claim.  A claims-made form  will be acceptable.  A policy period 

inception date of no later than the first day of anticipated Work under this contract and an expiration date of no 
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earlier than 30 days after anticipated completion of all Work under the contract shall be provided.  There shall 

be an extended reporting period of at least 24 months, with full reinstatement of  limits, from the expiration date 

of the policy.  The policy shall not be cancelled for any reason, except non-payment of premium. 

 

 11.2.7 Deductibles and Self-Insured Retentions 

 

  Any deductibles or self-insured retentions must be declared to and accepted by the Owner.  The 

Contractor shall be responsible for all deductibles and self-insured  retentions. 

 

11.3 OTHER INSURANCE PROVISIONS 

 

 11.3.1 The policies are to contain, or be endorsed to contain, the following provisions: 

 

  11.3.1.1 Worker’s Compensation and Employers Liability Coverage 

 

  11.3.1.1.1 The insurer shall agree to waive all rights of subrogation against the Owner, its officers, 

agents, employees and volunteers for losses arising from Work performed by the Contractor for 

the Owner. 

 

  11.3.1.2  General Liability Coverage 

 

  11.3.1.2.1 The Owner, its officers, agents, employees and volunteers are to be added as additional 

insured’s as respects liability arising out of activities performed by or on behalf of the 

Contractor; products and completed operations of the Contractor, premises owned, occupied or 

used by the Contractor.  ISO Form CG 20 10 (current form approved for use in Louisiana), or 

equivalent, is to be used. 

 

  11.3.1.2.2 The Contractor’s insurance shall be primary as respects the Owner, its officers, agents, 

employees and volunteers.  The coverage shall contain no special limitations on the scope of 

protection afforded to the Owner, its officers, officials, employees or volunteers.  Any insurance 

or self-insurance maintained by the Owner shall be excess and non-contributory of the 

Contractor’s insurance. 

 

  11.3.1.2.3 The Contractor’s insurance shall apply separately to each insured against whom claim is 

made or suit is brought, except with respect to the policy limits. 

 

  11.3.1.3 Builder’s Risk 

 

  The policy must include an endorsement providing the following: 

  In the event of a disagreement regarding a loss covered by this policy which may also be covered by a 

State of Louisiana self-insurance or commercial property policy through the Office of Risk 

Management (ORM), Contractor and its insurer agree to follow the following procedure to 

establish coverage and/or the amount of loss: 

 

  Any party to a loss may make written demand for an appraisal of the matter in disagreement.  Within 

20 days of receipt of written demand, the Contractor’s insurer and either ORM or its commercial 

insurance company shall each select a competent and impartial appraiser and notify the other of 

the appraiser selected.  The two appraisers will select a competent and impartial umpire.  The 

appraisers will then identify the policy or policies under which the loss is insured and, if 

necessary, state separately the value of the property and the amount of the loss that must be 

borne by each policy.  If the two appraisers fail to agree, they shall submit their differences to the 
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umpire.  A written decision by any two shall determine the policy or policies and the amount of 

the loss.  Each insurance company agrees that the decision of the appraisers and the umpire if 

involved will be binding and final and that neither party will resort to litigation.  Each of the two 

parties shall pay its chosen appraiser  and bear the cost of the umpire equally. 

 

  11.3.1.4 All Coverages 

 

  11.3.1.4.1 Coverage shall not be canceled, suspended, or voided by either party (the Contractor or 

the insurer) or reduced in coverage or in limits except after 30 days written notice has been given 

to the Owner.  Ten-day written notice of cancellation is acceptable for non-payment of premium.  

Notifications shall comply with the standard cancellation provisions in the Contractor’s policy. 

 

  11.3.1.4.2 Neither the acceptance of the completed Work nor the payment thereof shall release the 

Contractor from the obligations of the insurance requirements or indemnification agreement. 

 

  11.3.1.4.3 The insurance companies issuing the policies shall have no recourse against the Owner 

for payment of premiums or for assessments under any form of the policies. 

 

    11.3.1.4.4 Any failure of the Contractor to comply with reporting provisions of the policy 

shall not affect coverage provided to the Owner, its officers, agents, employees and volunteers. 

 

 11.3.2 ACCEPTABILITY OF INSURERS 

 

  All required insurance shall be provided by a company or companies lawfully authorized to do 

business in the jurisdiction in which the Project is located.  Insurance shall be placed with 

insurers with an A.M. Best’s rating of A-:VI or higher.  This rating requirement may be waived 

for Worker’s compensation coverage only. 

 

  If at any time an insurer issuing any such policy does not meet the minimum A.M. Best rating, the 

Contractor shall obtain a policy with an insurer that meets the A.M. Best rating and shall submit 

another certificate of insurance as required in the contract. 

 

 11.3.3 VERIFICATION OF COVERAGE 

 

  Contractor shall furnish the Owner with Certificates of Insurance reflecting proof of required coverage.  

The Certificates for each insurance policy are to be signed by a person authorized by that insurer 

to bind coverage on its behalf.  The Certificates are to be received and approved by the Owner 

before Work commences and upon any contract renewal thereafter.  The Certificate Holder must 

be listed as follows: 

 

  State of Louisiana 

  Name of Owner 

  Owner Address 

  City, State, Zip 

  Attn:  Project # __________________________________________________  

 

  In addition to the Certificates, Contractor shall submit the declarations page and the   

 cancellation provision endorsement for each insurance policy.  The Owner reserves the right to request 

complete certified copies of all required insurance policies at any time. 
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  Upon failure of the Contractor to furnish, deliver and maintain such insurance as above provided, this 

contract, at the election of the Owner, may be suspended, discontinued or terminated.  Failure of the Contractor 

to purchase and/or maintain any required insurance shall not relieve the Contractor from any liability or 

indemnification under the contract. 

 

  If the Contractor does not meet the insurance requirements at policy renewal, at the option of the 

Owner, payment to the Contractor may be withheld until the requirements have been met, OR the Owner may 

pay the renewal premium and withhold such payment from any monies due the Contractor, OR the contract may 

be suspended or terminated for cause. 

 

 11.3.4 SUBCONTRACTORS 

 

  Contractor shall include all subcontractors as insureds under its policies OR shall be responsible for 

verifying and maintaining the certificates provided by each subcontractor.  Subcontractors shall be subject to all 

of the requirements stated herein.  The Owner reserves the right to request copies of subcontractor’s certificates 

at any time. 

 

  If Contractor does not verify subcontractors’ insurance as described above, Owner has the right to 

withhold payments to the Contractor until the requirements have been met. 

 

 11.3.5 WORKER’S COMPENSATION INDEMNITY 

 

  In the event Contractor is not required to provide or elects not to provide Worker’s compensation 

coverage, the parties hereby agree the Contractor, its Owners, agents and employees will have no cause of 

action against, and will not assert a claim against, the  State of Louisiana, its departments, agencies, agents and 

employees as an employer, whether pursuant to the Louisiana Worker’s Compensation Act or otherwise, under 

any  circumstance.  The parties also hereby agree that the State of Louisiana, its departments, agencies, agents 

and employees shall in no circumstance be, or considered as, the employer or statutory employer of Contractor, 

its Owners, agents and employees.  The  parties further agree that Contractor is a wholly independent Contractor 

and is exclusively responsible for its employees, Owners, and agents.  Contractor hereby agrees to protect, 

defend, indemnify and hold the State of Louisiana, its departments, agencies, agents and employees harmless 

from any such assertion or claim that may arise from the performance of this contract. 

 

 11.3.6 INDEMNIFICATION/HOLD HARMLESS AGREEMENT 

 

  Contractor agrees to protect, defend, indemnify, save, and hold harmless, the State of Louisiana, all 

State Departments, Agencies, Boards and Commissions, its officers, agents, servants, employees and 

volunteers, from and against any and all claims, damages, expenses and liability arising out of injury or death to 

any person or the  damage, loss or  destruction of any property which may occur, or in any way grow out of, 

any act or omission of Contractor, its agents, servants and employees, or any and all costs, expenses and/or 

attorney fees incurred by Contractor as a result of any claims, demands, suits or causes of action, except those 

claims, demands, suits or causes of  action arising out of the negligence of the State of Louisiana, all State 

Departments, Agencies, Boards, Commissions, its officers, agents, servants, employees and volunteers.  

 

  Contractor agrees to investigate, handle, respond to, provide defense for and defend any   

 such claims, demands, suits or causes of action at its sole expense and agrees to bear all    other 

costs and expenses related thereto, even if the claims, demands, suits, or causes of    action are 

groundless, false or fraudulent. 

 

 11.4 PERFORMANCE AND PAYMENT BOND 
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  Add the following Subparagraph 11.4.3: 

 

 11.4.3 RECORDATION OF CONTRACT AND BOND [38:2241A(2)] 

 

  The Contractor shall record within thirty (30) days the Contract Between Owner and    

 Contractor and Performance and Payment Bond with the Clerk of Court in the Parish in which the Work is 

to be performed. 

 

ARTICLE 12 

 

UNCOVERING AND CORRECTION OF WORK 

 

12.2.1 BEFORE OR AFTER SUBSTANTIAL COMPLETION 

 

 At the end of the paragraph, add the following sentences:  “If the Contractor fails to correct Work identified 

as defective within a thirty (30) day period, through no fault of the Designer, the Owner may hold the 

Contractor in default.  If the Owner finds the Contractor in default, the Surety shall be notified.  If within thirty 

(30) days after notification, the Surety has not corrected the nonconforming Work, through no fault of the 

Architect or Owner, the Owner may contract to have nonconforming Work corrected and hold the Surety and 

Contractor responsible for the cost, including architectural fees and other indirect costs.  If the Surety fails to 

correct the Work within  the stipulated time period and fails to meet its obligation to pay the costs, the Owner 

may elect  not to accept bonds submitted in the future by the Surety.  Finding the Contractor in default shall 

 constitute a reason for disqualification of the Contractor from bidding on future state contracts. 

 

12.2.2 AFTER SUBSTANTIAL COMPLETION 

 

 12.2.2.1  At the end of the paragraph delete the last sentence and add the following sentences:  If the 

Contractor fails to correct nonconforming Work within a thirty (30) day period, through no fault of the 

Architect or Owner, the Owner may hold the Contractor in default.  If the Owner finds the Contractor is in 

default, the Surety shall be notified.  If within thirty (30) days after notification, the Surety has not corrected the 

nonconforming Work, through no fault of the Architect or Owner, the Owner may contract to have the 

nonconforming Work corrected and hold the Surety responsible for the cost including architects fees and other 

indirect costs.  Corrections by the Owner shall be in accordance with Section 2.4. If the Surety fails to correct 

the nonconforming Work within the stipulated time period and fails to meet its obligation to pay the costs, the 

Owner may not accept bonds submitted, in the future, by the Surety. 

 

12.2.2.1  At the end of the paragraph delete the last sentence and add the following sentences:  If 

the Contractor fails to correct Work covered by warranties within a  thirty (30) day period, through no 

fault of the Architect or Owner, the Owner may hold the Contractor in default.  If the Owner finds the 

Contractor is in default, the Surety shall be notified.  If within thirty (30) days after notification, the 

Surety has not corrected the warranty Work, through no fault of the Architect or Owner, the Owner may 

contract to have the warranty Work corrected and hold the Surety responsible for the cost including 

architects fees and other indirect costs.  Corrections by the Owner shall be in accordance with Section 

2.4.  If the Surety fails to correct the warranty Work within the stipulated time period and fails to meet 

its obligation to pay the costs, the Owner may not accept bonds submitted, in the future, by the Surety. 

 

ARTICLE 13 

 

MISCELLANEOUS PROVISIONS 
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13.1 GOVERNING LAW 

 

 Delete all after the word “located”. 

 

13.2 SUCCESSORS AND ASSIGNS 

 

 13.2.1 In the second sentence, delete “Except as … 13.2.2” 

 

  Delete paragraph 13.2.2 

 

13.4 RIGHTS AND REMEDIES 

 

 Add the following clause 13.4.3 

 

 13.4.3 The Nineteenth Judicial Court in and for the Parish of East Baton Rouge, State of   

 Louisiana shall have sole jurisdiction and venue in any action brought under this contract. 

 

13.5 TESTS AND INSPECTIONS 

 

 In Subparagraph 13.5.1, delete the second sentence and substitute the following: 

 

 The Contractor shall make arrangements for such tests, inspections and approvals with the Testing 

Laboratory provided by the Owner, and the Owner shall bear all related costs of tests, inspections and 

approvals. 

 

 Delete the last sentence of Subparagraph 13.5.1 

 

13.6 INTEREST 

 

 Delete Paragraph 13.6 

 

13.7 TIME LIMITS ON CLAIMS 

 

 Delete Paragraph 13.7 (See L.R.S. 38:2189). 

 

ARTICLE 14 

 

TERMINATION OR SUSPENSION OF THE CONTRACT 

 

14.1 TERMINATION BY THE CONTRACTOR 

 

 Delete clause 14.1.1.4 

 

 In Subparagraph 14.1.3, after the word “profit” add the following:  “for Work completed prior to 

 stoppage”. 

 

14.2 TERMINATION BY THE OWNER FOR CAUSE 

 

 Add the following clause: 

 

 14.2.1.5 Failure to complete the punch list within the lien period as provided in 9.8.7. 
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 14.2.3  Add the following sentence: 

 

  Termination by the Owner shall not suspend assessment of liquidated damages     against 

the Surety. 

 

 14.2.5 Add the following Subparagraph: 

 

  If an agreed sum of liquidated damages has been established, termination by the Owner under this 

Article will not relieve the Contractor and/or surety of his obligations under the liquidated damages provisions 

and the Contractor and/or surety shall be liable to the Owner for per diem liquidated damages. 

 

ARTICLE 15 

 

CLAIMS AND DISPUTES 

 

15.1 CLAIMS 

 

 In the first sentence of Subparagraph 15.1.1, after the word “money”, add the phrase: “extension  of time,”  

 

 15.1.2 Add the following to the end of the paragraph:  A Reservation of Rights and similar stipulations 

shall not be recognized under this contract as having any effect.  A party must make a claim as defined herein 

within the time limits provided. 

 

 15.1.3 In the second sentence of the Subparagraph, delete “the decisions of the Initial Decision Maker” 

and replace with:  “his/her decision”. 

 

  Delete Paragraph 15.1.5.2 and substitute the following: 

 

  If adverse weather conditions are the basis for a claim for additional time, the Contractor shall 

document that weather conditions had an adverse effect on the scheduled construction.  An increase in the 

contract time due to weather shall not be cause for an increase in the contract sum.  At the end of each month, 

the Contractor shall make one Claim for any adverse weather days occurring within the month.  The Claim must 

be accompanied by sufficient documentation evidencing the adverse days and the impact on construction. 

Failure to make such Claim within twenty-one (21) days from the last day of the month shall prohibit any future 

claims for adverse days for that month. 

 

15.1.5.3  Add the following Subparagraph: 

 

  The following are considered reasonably anticipated days of adverse weather on a monthly basis: 

 

   January  11 days   July   6 days 

   February 10 days   August   5 days 

   March    8 days   September  4  days 

   April    7 days   October  3 days 

   May    5 days   November  5 days 

   June    6 days   December  8 days 

 

  The Contractor shall ask for total adverse weather days.  The Contractor’s request shall    be 

considered only for days over the allowable number of days stated above.   
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  Note: Contract is on a calendar day basis. 

 

15.2 INITIAL DECISION 

 

 15.2.1 In the second sentence, delete the word “will” and replace with: “shall always”. 

 

  In the second sentence, delete the phrase: “unless otherwise indicated in the Agreement.” 

 

  In the third sentence, delete the word “mediation” and replace with: “litigation”. 

 

  In the third sentence, delete: “unless 30 days have passed after the Claim has been    referred 

to the Initial Decision Maker with no decision having been rendered.” 

 

 15.2.5 In the middle of the first sentence, delete all after the phrase: “rejecting the Claim”. 

 

  In the second sentence, delete the phrase: “and the Architect, if the Architect is not    serving 

as the Initial Decision Maker.” 

 

  In the third sentence, delete all after: “binding on the parties” and add the following:    

 “except that the Owner may reject the solution or suggest a compromise or both.” 

 

 15.2.6 Delete Paragraph. 

 

  Delete Subparagraph 15.2.6.1 

 

15.3 MEDIATION 

 

 Delete Article 15.3 

 

15.4 ARBITRATION 

 

 Delete Article 15.4 
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GENERAL SPECIFICATIONS 

 

GENERAL REQUIREMENTS 
The Contractor shall furnish and install all labor and material necessary to provide and install the complete 

portion of this contract, including all materials and equipment as shown on the plans.  It is the intention of these 

specifications that all systems be furnished complete with whatever necessary items are required to produce a 

satisfactory installation in a working order.  The Contractor shall be responsible for bringing to the attention of 

the Owner any shortcomings of the design, or thereby, shall be responsible in full to meet the conditions set 

forth, that being, the system is to be in a satisfactory working order. 

 

FAMILIARITY WITH SITE/CONDITIONS 

All material shall be installed in accordance with the instructions of the manufacturers.  The work shall be done 

in strict compliance with state and local ordinances governing this class of work.  The prospective bidder shall 

visit the job site and become familiar with all existing conditions found at the site.  The Contractor shall become 

acquainted with all existing factors and conditions which affect the work.  Failure to do so shall not relieve 

meeting the responsibility to install the work correctly. 

 

The Contractor shall protect the entire installation from injury on the project until final acceptance.  Failure to 

do so shall be sufficient cause for the Agent to reject any work. 

 

CONSTRUCTION FORCE 
The Contractor shall provide and maintain in full operation at all times during the performance of the contract a 

sufficient work crew to execute the work with dispatch.  The Contractor shall provide a full time superintendent 

who shall be on the job during all working periods.   

 

The Contractor shall be responsible for maintenance and repair of all equipment installed by him which fails 

due to substandard workmanship. 

 

PARKING 

Contractor shall be responsible for all fees for temporary campus parking permits.  The Facility Management 

department shall request the permits through the UL Parking and Transit department.  Contractor shall be 

required to display the permit on their vehicles at all times while on campus.  Failure to do so may result in 

parking citation.   

 

DEQ NOTIFICATION 
The Contractor shall be responsible for the proper notification of the Department of Environmental Quality 

whenever demolition work is to be performed.  Copies of the DEQ Notification Form AAC-2 and any 

additional correspondence with DEQ shall be copied to the University. 

 

STANDARDS 
All materials furnished under this contract shall be designed, constructed and rated in accordance with the latest 

applicable standards, and shall pass tests as recommended therein. 

 

WORKMANSHIP AND MATERIALS 
The workmanship shall conform to the best accepted construction practice.  Should it become evident that 

during the course of construction that the items indicated on the plans, are for any reason undesirable, the 

Contractor shall immediately bring the situation to the attention of the Agent for a decision.  The Contractor 

shall be responsible for installing the proper materials as described by the drawings and specifications.   
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All materials furnished for this project shall be new, undamaged, and bear the label of the Underwriters' 

Laboratories, Inc.  Deliver materials in manufacturer's original package and store on skids so that the materials 

are off the ground, and so that product labels are exposed for easy inspection. 

 

The Bidder shall base the proposal on materials herein specified.  Reference to specific manufacturers or trade 

names is not intended to limit or indicate preference to specific manufacturers, but to indicate a standard of 

quality.  Written approval from the Agent is required on all substitutions prior to installations. 

 

GUARANTEE 
The Contractor shall guarantee new materials and workmanship for a minimum of one (1) full year after formal 

acceptance of the project.  The Contractor will replace defective material and repair all workmanship defects 

promptly, and absorb all costs. 

 

This provision shall not override any other warranties that are specified herein. 

 

CAMPUS SAFETY POLICY 
Contractor shall adhere to the campus safety policy.  Information regarding campus safety can be found on the 

UL Lafayette website at:   http://www.louisiana.edu/ehs 

 

LOUISIANA ONE CALL 
UL Lafayette is a member in the Louisiana One Call system.  At least 72 hours before digging anywhere on UL 

Lafayette property the contractor must call 1-800-272-3020 to verify the location of utilities. 

 

EXISTING LANDSCAPING 
Contractor is liable for any damages caused to the existing landscaping.  All landscaping must be protected 

from root compaction and other physical damage.  Contractor must provide three-foot high orange construction 

fencing around the drip line of all trees within the construction site. 

 

ASBESTOS 
The contractor will not be required to interface with any asbestos containing material (ACM) during this 

project.  The State of Louisiana has conducted an asbestos survey of all buildings on the UL Lafayette campus.  

The results of the survey are compiled in management plans for each building.  The management plans were 

assembled according to the requirements set forth in the Department of Environmental Quality Required 

Elements Index.  These plans are available for review to anyone interested in the results.  The plans are kept on 

file in the Reserve Reading Room of Edith Garland Dupre' Library. 

 

COORDINATION OF WORK 
The Contractor shall inform the Agent each day of his work location before proceeding to work, and each time 

the Contractor moves into a different area. 

 

PAYMENT 
The Contractor may invoice the Owner for work performed on a monthly basis.  The work performed shall meet 

the approval of UL Lafayette.  UL Lafayette shall process payment after verification of the invoice.   

 

On projects where a performance bond is specified, the University will withhold ten percent (10%) retainage 

from all payments for completed work.  The retainage will be released to the contractor according to the 

procedures set forth in the “INSTRUCTIONS TO BIDDERS AND GENERAL CONDITIONS”, section 10. 

 

FINAL PAYMENT WILL NOT BE ISSUED UNTIL ALL UNIVERSITY KEYS HAVE BEEN 

RETURNED TO THE FACILITY MANAGEMENT OFFICE. 

 



File No. 17208 (M26931) 

 

Page | 35 

 

CLEAN-UP 
The Contractor is responsible for the daily clean-up and disposal of all trash and construction debris relating to 

this project.  University dumpsters shall not be used for the disposal of debris.  Should the Contractor dispose of 

any debris into University facilities, the cost of removal will be deducted from the University’s final payment 

under this contract.  Occupied areas (e.g.: Classrooms, Offices, Labs, etc.) shall be broom cleaned and 

vacuumed at the end of the work day to allow use of the room by the university.  Debris and materials shall be 

removed from the rooms to allow use of the room by the University. 

 

RECORDATION CERTIFICATE 

Contractor shall, upon receipt of executed contract, bond and purchase order, record contract and bond with the 

Clerk of Court in the Parish in which the work is to be performed, obtain a certificate of recordation from the 

Clerk of Court and forward this certificate immediately to the Purchasing Office at the University of Louisiana 

at Lafayette.  This certificate must be received before any invoices on this project can be processed.  The 

expense for this is the responsibility of the contractor. 

 

ACCEPTANCE 

Upon written notice by the Facility Management Department to the Purchasing Office, a Notice of Acceptance 

of work will be executed and forwarded to the contractor for recording with the Clerk of Court in the Parish in 

which the work has been performed and contractor shall furnish a Clear Lien Certificate from the Clerk of Court 

(to the Facility Management Department along with final invoice) Forty-Five (45) days after recordation of 

Acceptance.  Final payment of Ten Percent (10%) will be made at this time. 

 

INDEMNIFICATION 
The Contractor will indemnify and hold harmless the Owner and all of their agents and employees from and 

against all claims, damages, losses, and expenses including attorney’s fees arising out of or resulting from 

operations under the Contract Documents by the Contractor, and subcontractor, anyone directly or indirectly 

employed by any of them, or anyone for whose acts any of them may be liable, which are caused in whole or in 

part by any error, omission, or act of any of them.  If any and all claims against the Owner or any of their agents 

or employees by any employee of the Contractor, subcontractor, anyone directly or indirectly employed by any 

of them, or anyone for whose acts any of them may be liable, the indemnification obligation of the Contractor 

under this article shall not be limited in any way by any limitation on the amount or type of damages, 

compensation or benefits payable by or for the Contractor or any subcontractor under Workmen’s 

Compensation laws. 
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DETAILED SPECIFICATIONS 

 

 

1) Demolition to remove existing shingles, felt paper, fascia metal, vinyl soffit panels, etc. as 

indicated on drawings and specs in the newly created attic and storage room. 

2) Construction to furnish and install new partition walls, doors and frames, sheet rock ceilings, 

painting, flooring, vinyl base, blocking, electrical, HVAC equipment, extended rafters, and ceiling 

joists.  

3) All electrical and wiring for lights, receptacles, switches, and a/c equipment. 

4) Provide and install new a/c unit, refrigerant piping, unit drain piping, and controls. 

5) Provide new storm drain piping, drain boxes, and concrete. 

6) Clean up the entire space and leave it dust free.  

 

Base Bid 

 

SCOPE OF WORK 

DEMOLITION 

Contractor shall perform any and all demolition necessary to prepare the entire area, including but not limited 

to, doors and frames, portions of existing walls, etc., as necessary for construction and finishes called for in the 

specifications for the new floor plan and finishes.  

 

Contractor shall do all other incidental work, not listed, for the proper and complete performance of this 

contract. 

 

Contractor shall remove all shingles, felt paper, fascia metal, and soffit panels which fall in the newly created 

attic and storage room as indicated on the plans.  

 

CONSTRUCTION 

DOORS AND HARDWARE 

Contractor shall furnish and install new hollow metal doors and WELDED hollow metal frames with high back 

aluminum thresholds, to match the existing doors and frames in that area as indicated on the plans. 

 

New frames shall be welded type frames with jamb sizes to match the wall thickness.  

 

Provide high back aluminum thresholds for the (3) three new doors and frames.  

 

Contractor shall furnish and install all new heavy duty door locks and hardware, to include but not limited to 

ball bearing hinges, locks, panics, 90-degree open lock closures, etc. and match the existing buildings 

hardware in color and finish.   

 

New locks shall receive figure 8, 7-pin cores.  New cores shall be provided and installed by the University. 

 

New doors shall receive 90 degree lock open door closures. 

 

Locks: BEST-9K Series Cylindrical Lock (Storeroom Function)  

Panics: STANLEY-Precision Hardware Apex 2000 Series (rim Panic) with 4900A exterior lever trim 

Closers: SYANLEY-QDC100, Extra Heavy Duty Grade 1 90 Degree Lock Open Closure 

Hardware other than those listed shall be submitted to the University prior to ordering. 

 

Wall Construction 
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Contractor shall carefully layout for new partitions by placing chalk lines on the existing floor. Ken Savage 

shall be called to verify and approve locations prior to beginning wall construction. 

 

Contractor shall furnish all materials etc. to install new 3 ½” x 14’ wood studs and 5/8” sheet rock, drywall 

partitions as indicated in drawings. Both sides of the stud walls shall receive a layer of 5/8” sheet rock. Studs 

and drywall shall extend up to the new ceiling joists as indicated on the plans. The final wall thickness will be 

as indicated on plans.  

 

New partitions shall be braced to the structure above and to the floor slab below. 

 

ALL DRYWALL IN LARGE STORAGE ROOM 182 SHALL BE 5/8” TYPE “X”. 

 

ALL DRYWALL IN SMALL STORAGE ROOM 183 SHALL BE 5/8” HIGH IMPACT, MOISTURE 

RESISTANT, SHEET ROCK. 

  

 

All new walls shall receive 4” non-faced fiberglass insulation. 

 

BLOCKING 

Contractor shall install ¾” plywood blocking for the new a/c unit according to the measurements on the plans. 

 

PAINTING  

Where existing doors and frames, walls, columns, ceilings, or other objects of any kind are to remain, the 

contractor shall be required to properly prepare and paint them. Repair ALL blemishes to an unnoticeable finish 

prior to painting. 

 

Contractor shall patch, putty, tape, float, sand, skim coat, prime, and paint new and existing walls to match the 

new paint type and colors.  

 

Contractor shall tape, float, skim coat, sand, prime, and paint new drywall partitions. 

 

Contractor shall properly clean, prep, and paint the existing brick wall in the newly created storage room 

according to the manufacturer’s recommendations.  

 

Wood Surfaces (existing “natural” finished doors) 

Sand the entire door, both sides, fill cracks and defects with natural paste filler (if necessary tinted with oil stain 

before final finishing). First, second, and third coats, polyurethane, satin, clear plastic varnish. Buff lightly with 

extra fine steel wool between coats.  

 

All paint preparation and application shall be according to manufacturer recommendations for application on 

the substrates to receive paint. 

 

Where existing vinyl base was removed, the walls shall be repaired to an unnoticeable finish prior to painting 

and the installation of the new base. 

 

Colors shall be selected by the University. 

 

FERROUS METALS  
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First coat PPG inhibitive metal primer, tinted with desired color. Second coat, Speedhide, Exterior-interior 

Alkyd Semi-gloss enamel. Roughen pre-finished items as required for good paint adhesion. (frames, metal 

doors, AC grilles, etc.) 

 

GYPSUM BOARD AND EXISTING PLASTER WALLS 

First coat, Latex primer-sealer. Second coat, Sherwin Williams, Ultracrete A44W801, fine texture, applied 

uniformly with a sprayer. Third and fourth coat Acrylic Latex Satin enamel Super paint, class A. 

 

Contractor shall match existing texture in that area. 

 

Contractor shall make samples of texture for University approval. 

 

SHEET ROCK CEILING SYSTEM 

Contractor shall provide and install a new sheet rock ceiling system according to ceiling plans. 

 

New sheet rock ceiling in the large storage room shall be as high as possible, approximately 14’-0” +/- or 

bottom of the new ceiling joists with 1 x 4 wood stripping. The ceiling height in the new small storage room 

shall be 9’-0” AFF. Install additional ceiling joists and 1x4 wood stripping for rock. 

 

Contractor shall furnish and install a new sheet rock ceilings throughout the area of work. 

 

Contractor shall furnish and install a new 24” x 24” metal access panel, recess, hinged, and with latch in the 

ceiling as indicated on the plans. 

 

All new ceilings shall receive 6” non-faced fiberglass insulation.   

 

FLOORING 

       Furnish and install 12” x 12” x 1/8” commercial floor tile. Tile to be vinyl composition, Essential Series, made 

by Mannington. Installed with Ardex/Henry “System One” products. Meeting the floor tile manufacturer’s 

warranty requirements and specifications for the type of flooring installation and conditions. Color to be selected 

by the University. 

 

   Contractor shall furnish and install vinyl cove base, 1/8" x 4”, made by Johnsonite. Installed with Ardex/Henry 

“System One” products and adhesives on all walls in the construction area. Color to be selected by the 

University. 

 

Contractor shall ensure that all floor substrate surfaces are checked for irregularities and inconsistent surface 

elevations prior to the installation of the new VCT floor tiles. 

 

Contractor shall float the entire area as necessary to achieve manufacturer’s recommended minimum elevation 

variations prior to flooring installation (and preferably prior to painting of walls) and shall include those 

expenses in his bid price. 

 

Contractor shall provide samples of texture and colors of flooring and base prior to ordering. 

 

STORM DRAIN (CATCH BASINS) 

CONTRACTOR SHALL CONTACT “DOTTIE” PRIOR TO ANY AND ALL EXCAVATIONS. 

CONTRACTOR SHALL RESEARCH AND HAND DIG TO LOCATE UTILITIES FOR DEPTH AND 

LOCATION. 

Contractor shall furnish and install new storm drain piping and catch basins as indicated on the plans. 
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Storm drain piping shall be schedule 40 PVC DWV pipe and fittings (solvent). 

 

Catch basins shall be 12” x 12” with 6” side outlets and grate. 

 

Contractor shall install a 4” drain line from 6” main to a/c concrete pad and terminate 1” above the slab where 

shown on the plans. 

 

Contractor shall terminate 6” drain line in existing catch basin across existing sidewalk. Seal penetration with 

non-shrink grout inside and out. 

 

Properly pack suitable materials over new drain line. 

 

Install all “EJ” expansion joints where shown on plans. The number and locations of each “EJ” is critical in 

maintaining for the future use of removing the concrete in the case of a leak in the existing chill water lines.   

 

CONCRETE 

Contractor shall furnish and install new 3500 psi concrete as indicated on the plans. 

 

Contractor shall furnish and install all materials, (rebar, wire mesh, expansion material, etc.) according to the 

plans and plan details. 

 

EXISTING MATERIALS REMOVAL AND DISPOSAL  
Remove the existing concrete and sub-base at the work area to a depth sufficient to allow placement of the new 

concrete slab and footing thickness.  

 

Existing concrete not indicated in drawings to be removed, shall remain. 

  

Soils removed for sidewalk installation may be used to bring the soil grade to the desired level along the sides 

of the sidewalks. 

 

Excess soils not used in final grading along sidewalk edges, shall be offered to the University (to be delivered 

by the contractor to a site, or sites, on the main campus, south campus, or MSTC near the airport) and if 

declined shall be disposed of off of University property.  

 

Properly dispose of dirt, concrete, trash and debris off site. 

 

Prior to removing existing concrete, the contractor shall saw cut existing concrete intersecting walks to ensure 

straight, clean joints between existing and new concrete. 

 

The Contractor shall break out, remove and properly dispose of existing concrete to at least the limits 

designated in the plans.  

 

The Contractor shall remove dirt and soil as necessary, at areas to receive concrete, before placing forms. 

 

Contractor shall check for unstable areas and report them to the University representative prior to placing forms. 

 

Contractor shall provide collection bags for excess concrete, from truck wash outs and over pour, which shall be 

removed and properly disposed of University property. 
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CONCRETE MIX  
Portland cement concrete pavement shall be straight cement with no additives. 

 

Contractor may use Class A concrete, with a minimum of 5.5 bags of Portland cement per cubic yard and must 

reach 3500 psi compressive strength in 28 days.  

 

No fly ash shall be used.  

 

Concrete Testing Service:  Owner may employ and pay for testing laboratory. 

 

Use one brand of cement throughout project, unless otherwise acceptable to University Representative. 

 

FORM WORK 

All above grade forms shall be 1 ½” thickness lumber and shall be braced as necessary to maintain straight 

lines. 

 

Hanging forms may be used to create the insides of the brick ledge but they shall be 1 ½” thickness straight 

lumber that is properly spaced, and braced to maintain straight true lines. 

 

In the event that concrete is not poured straight and true to a line the contractor may be required to remove the 

concrete and re-pour. This will be the University’s choice to make.  

Clean forms after each use, and coat with form release agent as often as required to ensure separation from 

concrete without damage. 

 

Do not place concrete until forms have been checked for line and grade.  Moisten sub-base if required to 

provide a uniform dampened condition at time concrete is placed.   

 

EXPANSION JOINTS AND SEALANTS 

Deposit and spread concrete in a continuous operation between joints.   

 

Construct expansion, joints, true-to-line with face perpendicular to surface of concrete plans. 

 

Expansion joints (EJ) shall utilize pre-molded joint filler for expansion joints abutting walks and other fixed 

objects. 

 

Expansion joints shall be located at twenty foot intervals and at locations where new concrete meets existing 

concrete. 

 

Load transfer-slip dowel devices shall be used at all expansion joints and at where new concrete ties in to 

existing concrete. They shall be installed so that one end of each dowel bar is free to move. 

 

Extend joint fillers full-width and depth of joint, and not less than 1/2 " or more than 1" below finished surface 

for placement of joint sealer. All side walk joints shall be sealed for their entire length to prevent sand seepage. 

 

Protect top edge of joint filler during concrete placement with a metal cap or other temporary material.  Remove 

protection after concrete has been placed on both sides of joints. 

 

Provide expansion joints where new brick meets existing brick. 
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ELECTRICAL 

The contractor shall include in his bid all labor, materials and work to perform all of the electrical work 

indicated in the plans and specifications.  

 

All work shall be done as per NEC. 

 

Contractor shall install temporary lighting sufficient for the General Contractor’s needs. 

 

Contractor shall provide labor and materials for the electrical requirements for all HVAC equipment above the 

ceiling. All receptacles, cover plates, and wiring shall be by the electrical contractor.  

 

Contractor shall provide new circuits for new lights, receptacles, HVAC equipment, etc. for that area from 

existing Panel “A”.     

 

Contractor shall furnish and install Lithonia LED light fixtures with lamps (LBL4 4’ Wrap LED) as shown on 

drawings.  

 

Contractor shall provide rough-ins for the new a/c unit, controls, etc. as indicated on the plans. 

 

Contractor shall hang or otherwise support new and existing conduits, junction boxes etc. to meet code 

requirements. 

 

Contractor shall furnish all wiring, labor etc. to install the new light fixtures. 

 

Contractor shall furnish and install (2) two 3-way light switches and a ceiling mounted occupancy device 

Wattstopper (DT-300) (BZ-50 universal power pack) (or approved equal) for the lights in the large storage 

room. 

 

Contractor shall furnish and install an occupancy sensor Wattstopper (DSW-100) (or approved equal) wall 

switch in the small storage room. 

  

Contractor shall provide 20 amp rated switches and 20 amp rated receptacles as indicated in plans. 

 

Contractor shall relocate the existing exterior light fixture and wiring to the new exterior wall as indicated on 

the plans. 

 

Contractor shall provide and install new receptacles in the newly created partitions as indicated in plans. 

 

Contractor shall furnish and install all conduit, wiring, and disconnects and/or motorized switch for new a/c 

unit. 

 

MC cable is acceptable for power feed to receptacles and lighting. 

 

Raceways for equipment on the exterior of the building shall be of water tight pipe and fittings.  

 

Any faulty wiring or unsafe conditions shall be reported to the University representative for this project. 

 

WIRING DEVICES - GENERAL 

Submittals:  Product Data for each product specified. 
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Electrical Components, Devices, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, by a 

testing agency acceptable to authorities having jurisdiction. 

 

Comply with NEMA WD 1. 

 

Comply with NFPA 70. 

 

PRODUCTS 

Straight-Blade and Locking Receptacles:  General-Duty grade. 

 

GFCI Receptacles:  Feed-through type, with integral NEMA WD 6, Configuration 5-20R duplex receptacle 

arranged to protect connected downstream receptacles on same circuit.  Design units for installation in a 2-3/4-

inch- (70-mm-) deep outlet box without an adapter. Snap Switches:  Heavy-duty, quiet type 

 

EXECUTION 

Install devices and assemblies plumb and secure. 

 

Connect wiring device grounding terminal to outlet box with bonding jumper. 

 

Connect wiring device grounding terminal to branch-circuit equipment grounding conductor. 

 

Tighten electrical connectors and terminals according to manufacturer’s published torque-tightening values.  If 

manufacturers torque values are not indicated, use those specified in UL 486A and UL 486B. 

 

Test wiring devices for proper polarity and ground continuity.  Operate each device at least six times. 

 

Replace damaged or defective components. 

 

PRE-CONSTRUCTION SUBMITTALS 

Product Data:  For each type of lighting fixture indicated, arranged in order of fixture designation.  Include data 

on features, accessories, and the following: 

 

Dimensions of fixtures. 

 

Certified results of laboratory tests for fixtures and lamps for photometric performance. 

 

Types of lamps. LED. 

 

Coordination Drawings:  Reflected ceiling plans and sections drawn to scale and coordinating fixture 

installation with ceiling grid, ceiling-mounted items, and other components in the vicinity.  Include work of all 

trades that is to be installed near lighting equipment.  

 

QUALITY ASSURANCE 

Fixtures, Emergency Lighting Units, and Accessories:  Listed and labeled as defined in NFPA 70, Article 100, 

by a testing agency acceptable to authorities having jurisdiction. 

Comply with NFPA 70. 

NFPA 101 Compliance:  Comply with visibility and luminance requirements for exit signs. 

 

COORDINATION: 

Fixtures, Mounting Hardware, and Trim:  Coordinate layout and installation of lighting fixtures with ceiling 

system and other construction. 
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WARRANTY 

General Warranty:  Special warranty specified in this Article shall not deprive Owner of other rights Owner 

may have under other provisions of the Contract Documents and shall be in addition to, and run concurrent 

with, other warranties made by Contractor under requirements of the Contract Documents. 

 

PRODUCTS 

 

MANUFACTURERS 

Available Products:  Subject to compliance with requirements, products that may be incorporated into the Work 

include, but are not limited to, the products indicated in the Lighting Fixture Schedule on drawings. 

 

FIXTURES AND FIXTURE COMPONENTS, GENERAL 
Metal Parts:  Free from burrs, sharp corners, and edges. 

 

Sheet Metal Components:  Steel, unless otherwise indicated.  Form and support to prevent warping and sagging. 

 

Doors, Frames, and Other Internal Access:  Smooth operating, free from light leakage under operating 

conditions, and arranged to permit relamping without use of tools.  Arrange doors, frames, lenses, diffusers, and 

other pieces to prevent accidental falling during relamping and when secured in operating position. Delete 

paragraph below except for special applications where freedom from conducted electromagnetic interference is 

critical.  Coordinate with Drawings. 

 

FINISHES 

Fixtures:  Manufacturer's standard, unless otherwise indicated. 

 

Paint Finish:  Applied over corrosion-resistant treatment or primer, free of defects. 

 

Metallic Finish:  Corrosion resistant. 

 

EXECUTION/INSTALLATION 

Fixtures:  Set level, plumb, and square with ceiling and walls, and secure according to manufacturer's written 

instructions and approved submittal materials.  Install lamps in each fixture. 

 

Support for Fixtures in or on Grid-Type Suspended Ceilings:  Use building structure for support.  

 

Install a minimum of four ceiling support system rods or wires for each fixture.  Locate not more than six 

inches (6") from fixture corners. 

 

Support Clips:  Fasten to fixtures and to ceiling grid members at or near each fixture corner. 

Fixtures of Sizes Less Than Ceiling Grid:  Arrange as indicated on reflected ceiling plans or center in acoustical 

panel, and support fixtures independently with at least two 3/4 inch metal channels spanning and secured to 

ceiling tees. 

 

CONNECTIONS: 

Ground equipment. 

 

Tighten electrical connectors and terminals according to manufacturer's published torque-tightening values.  If 

manufacturer's torque values are not indicated, use those specified in UL 486A and UL 486B. 
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FIELD QUALITY CONTROL 

Inspect each installed fixture for damage.  Replace damaged fixtures and components. 

 

Tests:  As follows: 

 

Verify normal operation of each fixture after installation. 

 

Emergency Lighting:  Interrupt electrical supply to demonstrate proper operation. 

Verify normal transfer to battery source and retransfer to normal. 

Report results in writing. 

 

Malfunctioning Fixtures and Components:  Replace or repair, then retest.  Repeat procedure until units operate 

properly. 

 

Corrosive Fixtures:  Replace during warranty period. 

 

CLEANING AND ADJUSTING 

Clean fixtures internally and externally after installation.  Use methods and materials recommended by 

manufacturer. 

 

EXIT SIGNS  

Contractor shall furnish and install new LED exit signs with battery back-up (replace existing fixtures one for 

one in the existing locations except that he shall make height adjustments to allow for new ceiling height) 

Fixtures shall be Lithonia LQCW1GELN or approved equal. New exits signs shall be wall mount.   

 

EMERGENCY LIGHTING UNITS  

Contractor shall furnish and install new emergency lighting units using Lithonia (EUZ LED M12) LED fixtures 

with lamps. 

 

HVAC 

GENERAL: 

 

H.V.A.C. shall be constructed in accordance with N.F.P.A 101:9.2. All materials furnished in this section 

shall be submitted for approval prior to any installation. 

 

PIPING CHASE 

Contractor shall furnish and install a painted sheet metal cover (chase) to cover all piping exposed on the brick 

wall for the a/c unit (electrical and mechanical). Paint cover to match that of the brick. Anchor and seal cover to 

wall to keep water tight. Seal penetrations.  

 

A/C EQUIPMENT 
Contractor shall furnish and install: MITSUBISHI SINGLE ZONE HEAT PUMP SYSTEM (PUZ-A18NHA6 

OUTDOOR UNIT, PKA-A18HA6 WALL MOUNTED INDOOR UNIT WITH PLAZMA AIR IONIZER 

DEVICE, AND PAR-32MAA-J HARD WIRED REMOTE CONTROLLER) IN ACCORDANCE WITH 

MANUFACTURER’S RECOMMENDATIONS. INSTALL (2) TWO CADDY PYRAMID UNIVERSAL 

SUPPORTS (PBU10) BELOW OUTDOOR UNIT. 

 

Contractor shall secure refrigerant lines to exterior wall and concrete pad according to the plans details. Conceal 

refrigerant lines, condensate line, and electrical and control conduit in painted metal cover anchored and sealed 

to wall. Paint to match wall finish. 
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Terminate condensate line 1” above slab at 4” drain line connected to catch basin.  

 

 

PROTECTION OF EQUIPMENT AND MATERIALS: 

 

The contractor shall at all times take such precautions as may be necessary to properly protect all equipment and 

materials from damage; failure on the part of the contractor to comply with the above to the entire satisfaction 

of the University will be sufficient cause for rejection of the particular piece of equipment in question. 

  

 

GENERAL CLEAN-UP 

The general Contractor shall be responsible for providing a dumpster and for the proper disposal of all work 

associated debris at an appropriate (for the type of debris), approved landfill.  

 

The general Contractor shall be responsible for leaving the space, free of dust and mopped clean. 

 

All surfaces shall be wiped down and free of dust.   
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LOUISIANA UNIFORM PUBLIC WORKS BID FORM 

 

TO:  University of Louisiana at Lafayette BID FOR:  Marching Band Storage Addition  – ANGELLE HALL  

        Purchasing Office, Martin Hall Room 123 File No. 17208  

        104 University Circle     

        PO Box 40197     

        Lafayette, LA 70504 

 

The undersigned bidder hereby declares and represents that she/he:  a) has carefully examined and understands the Bidding Documents, b) has not 

received, relied on, or based his bid on any verbal instructions contrary to the Bidding Documents or any addenda, c) has personally inspected and is 

familiar with the project site, and hereby proposes to provide all labor, materials, tools, appliances and facilities as required to perform, in a 

workmanlike manner, all work and services for the construction and completion of the referenced project, all in strict accordance with the Bidding 

Documents prepared by:  

           University of Louisiana at Lafayette            and dated:   September 2016  . 
 

 

Bidder must acknowledge all addenda.  The Bidder acknowledges receipt of the following ADDENDA:  (Enter the number the Designer has assigned to 

each of the addenda that the Bidder is acknowledging)  ______________________________________ 

 

 

TOTAL BASE BID:  For all work required by the Bidding Documents (including any and all unit prices designated “Base Bid”* but not alternates) the 

sum of: 

 

_________________________________________________________________________Dollars   ($_________________________) 

 

ALTERNATES:  For any and all work required by the Bidding Documents for Alternates including any and all unit prices designated as alternates in 

the unit price description. 

 

Alternate No. 1 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of: 

_______________________N/A_________________________________________Dollars  ($________________________________) 

 

Alternate No. 2 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of: 

_______________________N/A_________________________________________Dollars  ($________________________________) 

 

Alternate No. 3 (Owner to provide description of alternate and state whether add or deduct) for the lump sum of: 

_______________________N/A_________________________________________Dollars  ($________________________________) 

 

NAME OF BIDDER:        _____________________________________________________________________________________ 

ADDRESS OF BIDDER: _________________________________________________________________________________________ 

       _________________________________________________________________________________________ 

 

LOUISIANA CONTRACTOR’S LICENSE NUMBER:   ______________________________________________________________ 

 

NAME OF AUTHORIZED SIGNATORY OF BIDDER:   _____________________________________________________________ 

 

TITLE OF AUTHORIZED SIGNATORY OF BIDDER:   ____________________________________________________________ 

 

SIGNATURE OF AUTHORIZED SIGNATORY OF BIDDER**:  ______________________________________________________ 

DATE: _________________________ 

* The Unit Price Form shall be used if the contract includes unit prices.  Otherwise, it is not required and need not be included with the form.  The number of 

unit prices that may be included is not limited and additional sheets may be included if needed. 

 

** If someone other than a corporate officer signs for the Bidder/Contractor, a copy of a corporate resolution or other signature authorization shall be required 

for submission of bid.  Failure to include a copy of the appropriate signature authorization, if required, may result in the rejection of the bid unless bidder has 

complied with La. R.S. 38:2212(A)(1)(c) or RS 38:2212(0). 

 

BID SECURITY in the form of a bid bond, certified check or cashier’s check as prescribed by LA RS 38:2218.A is attached to and made a part of this bid. 
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NOTE:  Affidavit submitted with the Bid Documents, prior to the opening of bids, will not be 

accepted in accordance with LA. R.S. 38:2212.10. 

 

___________________________                 ____________________________ 

         Name of Project                             Project No. 
 

STATE OF __________________________ 

 

PARISH OF _________________________ 

 

 

ATTESTATIONS AFFIDAVIT 
 

Before me, the undersigned notary public, duly commissioned and qualified in and for the parish and state aforesaid, 

personally came and appeared Affiant, who after being duly sworn, attested as follows: 

 

 

LA. R.S. 38:2227 PAST CRIMINAL CONVICTIONS OF BIDDERS 

  
A.  No sole proprietor or individual partner, incorporator, director, manager, officer, organizer, or member who has a 

minimum of a ten percent (10%) ownership in the bidding entity named below has been convicted of, or has 

entered a plea of guilty or nolo contendere to any of the following state crimes or equivalent federal crimes:   

 

 (a) Public bribery (R.S. 14:118)   (c) Extortion (R.S. 14:66) 

(b) Corrupt influencing (R.S. 14:120)    (d) Money laundering (R.S. 14:23) 

 

 B.  Within the past five years from the project bid date, no sole proprietor or individual partner, incorporator, 

director, manager, officer, organizer, or member who has a minimum of a ten percent (10%) ownership in the 

bidding entity named below has been convicted of, or has entered a plea of guilty or nolo contendere to any of 

the following state crimes or equivalent federal crimes, during the solicitation or execution of a contract or bid 

awarded pursuant to the provisions of Chapter 10 of Title 38 of the Louisiana Revised Statutes: 

 

 (a) Theft (R.S. 14:67) 

 (b) Identity Theft (R.S. 14:67.16) 

 (c) Theft of a business record           

(R.S.14:67.20) 

 (d) False accounting (R.S. 14:70) 

 (e) Issuing worthless checks    

      (R.S. 14:71)                         

(f) Bank fraud (R.S. 14:71.1) 

(g) Forgery (R.S. 14:72) 

(h) Contractors; misapplication of       

      payments (R.S. 14:202) 

(i) Malfeasance in office (R.S. 14:134) 

 

 

LA. R.S. 38:2212.10 Verification of Employees 

 
A. At the time of bidding, Appearer is registered and participates in a status verification system to verify that all 

new  hires in the state of Louisiana are legal citizens of the United States or are legal aliens. 
 

B. If awarded the contract, Appearer shall continue, during the term of the contract, to utilize a status verification 

system to verify the legal status of all new employees in the state of Louisiana. 

 

C. If awarded the contract, Appearer shall require all subcontractors to submit to it a sworn affidavit verifying 

compliance with Paragraphs (A) and (B) of this Subsection.
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___________________________                 ____________________________ 

         Name of Project                             Project No. 
 

 

LA. R.S. 23:1726(B)  Certification Regarding Unpaid Workers Compensation Insurance 

 
A. R.S. 23:1726 prohibits any entity against whom an assessment under Part X of Chapter 11 of Title 23 of the 

Louisiana Revised Statutes of 1950 (Alternative Collection Procedures & Assessments) is in effect, and whose right to 

appeal that assessment is exhausted, from submitting a bid or proposal for or obtaining any contract pursuant to Chapter 

10 of Title 38 of the Louisiana Revised Statutes of 1950 and Chapters 16 and 17 of Title 39 of the Louisiana Revised 

Statutes of 1950.  

 

B. By signing this bid /proposal, Affiant certifies that no such assessment is in effect against the bidding / proposing 

entity. 

 
 

 

____________________________________ ________________________________________________ 

NAME OF BIDDER    NAME OF AUTHORIZED SIGNATORY OF BIDDER 

 

____________________________________ _________________________________________________ 

DATE      TITLE OF AUTHORIZED SIGNATORY OF BIDDER 

 

__________________________________________________________ 

SIGNATURE OF AUTHORIZED 

       SIGNATORY OF BIDDER/AFFIANT 

 

 

 

Sworn to and subscribed before me by Affiant on the _____ day of _____________ , 20___ . 
 

 

_________________________________ 

Notary Public 
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-SECURE REFRIGERANT LINES TO EXTERIOR WALL. CONCEAL REFRIGERANT LINES AND CONDENSATE LINE IN PAINTED METAL COVER. PAINT TO MATCH WALL FINISH.
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-4" CONDENSATE DRAIN LINE CONNECTED TO CATCH BASIN. TERMINATE PIPING 1" ABOVE FINISHED SLAB.
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-FURNISH AND INSTALL SURFACE MOUNTED LED WRAP AROUND LIGHT FIXTURES (LITHONIA-LBL4, 4' WRAP LED) (LBL4 LP835).
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-FURNISH AND INSTALL (2) TWO LED EXIT LIGHTS (LITHONIA- LQCW1GELN) ON WALL ABOVE DOORS.
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-FURNISH AND INSTALL (2) TWO EMERGENCY LIGHT FIXTURES (LITHONIA- EU2LEDM12) IN THE LOCATIONS INDICATED ON THE PLANS.
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 WITH PLAZMA AIR IONIZER DEVICE, AND PAR-32MAA-J HARD WIRED REMOTE CONTROLLER) IN ACCORDANCE WITH MANUFACTURER'S RECOMMENDATIONS.
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 INSTALL (2) TWO CADDY PYRAMID UNIVERSAL SUPPORTS (PBU10) BELOW OUTDOOR UNIT.
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-FURNISH AND INSTALL (2) TWO 3-WAY TYPE LIGHT SWITCHES WITH A CEILING MOUNTED OCCUPANCY SENSOR IN THE LARGE STOREROOM AS INDICATED ON THE PLANS.
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-FURNISH AND INSTALL A 208/3/60 DRY-TYPE DISCONNECT ON THE EXTERIOR WALL FOR THE A/C CONDENSER UNIT. RUN POWER IN EXTERIOR WALL AND THROUGH ATTIC TO PANEL.
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-COORDINATE WITH THE A/C CONTRACTOR FOR THE POWER AND CONTROL WIRING NEEDED FOR ROUGH-IN TO THE INDOOR UNIT AND STAT. FURNISH AND INSTALL.
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-FURNISH AND INSTALL ALL MATERIALS AND LABOR REQUIRED TO RUN THE NEW CIRCUITS TO PANEL "A" LOCATED IN STUDIO LAB 173.

AutoCAD SHX Text
-FURNISH AND INSTALL 20 AMP RECEPTACLES AT THE LOCATIONS INDICATED ON THE PLANS.
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RUN REFRIGERANT PIPING, ELECT., CONTROL WIRING, AND DRAIN IN NEW PAINTED METAL COVER (MATCH BRICK COLOR)
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-COORDINATE WITH ELECTRICAL CONTRACTOR FOR CONTROL AND STAT ROUGH-INS LOCATIONS AND NEEDS.
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-FURNISH AND INSTALL (1) ONE OCCUPANCY LIGHT SWITCH (WATTSTOPPER - DSW-100) IN THE SMALL STOREROOM AS INDICATED ON THE PLANS.
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-SEAL ALL PENETRATIONS IN WALLS AND CEILINGS WITH REQUIRED SEALANT.
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-INSTALL PROTECTIVE COVERINGS ON ALL PIPE PENETRATIONS THROUGH EXTERIOR WALL PRIOR TO SEALING.
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 (WATTSTOPPER - DT-300 WITH BZ-50 UNIVERSAL VOLTAGE POWER PACK)
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CEILING MOUNTED OCCUPANCY SENSOR CENTERED BOTH WAYS
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-PROVIDE NEW BREAKERS IN SPACES FOR ALL NEW CIRCUITS IN "PANEL A".

AutoCAD SHX Text
TO PANEL "A"

AutoCAD SHX Text
SPACE


